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DATE:    January 15, 2022 

TO:   Don Odermott, Transportation Planning Manager, City of Hillsboro 

FROM:   Jenna Hori, P.E., David Evans & Associates 

SUBJECT:  Transportation System Plan Cost Estimate Methodology 

 

Overview  

This memo describes the process for producing cost estimates and breakdowns for capital projects 
included in the updated Hillsboro Transportation System Plan (TSP).  

Cost estimates were developed by applying length-based templates for various project types to 
estimated project lengths, using available mapping and project descriptions. Structures and other 
significant items not captured by the linear templates were added on a project-by-project basis. 
Percentage based costs for design and overall contingencies were assigned by project type. Right-of-way 
costs were also determined using templates to estimate the approximate area of right of way 
acquisition required and reviewed and adjusted on a project-by-project basis during review.  

All costs are provided in 2021 dollars. Year over year escalation of construction costs was assumed to be 
4.5%. A commonly used value of 3.5% appeared to be too low to accurately reflect increases in recent 
years and 4.5% was selected by the City of Hillsboro.  

When available, cost estimates produced by other agencies based on more detailed design information 
were used in the TSP in lieu of template based estimates. These include estimates produced by 
Washington County, Metro, ODOT and the City of Hillsboro. Estimates were escalated to 2021 dollars 
using a 4.5% annual increase. 

Project Standards and Design 

Typical sections and pavement types were based on design standards for each specific roadway 
classification, as identified on the Functional Classification Plan included in Chapter 5 of the TSP. The 
following design standards were used in the development of cost templates: 

 Washington county standards  in WASHINGTON COUNTY ROAD STANDARDS were used for 
county roads.  

 City of Hillsboro design standards from 2018 Design and Construction Standards - Section 200 
(hillsboro-oregon.gov) were used for city roads. 



 

 

 Projects within the South Hillsboro development area used roadway sections from SUBCHAPTER 
12.65 SOUTH HILLSBORO PLAN DISTRICT (qcode.us).  

Project lengths were determined from GIS map information or measured on Google Maps based on 
conceptual maps and project descriptions. 

The TSP list includes several projects to improve roads along the urban growth boundary. County roads 
along the urban growth boundary were assumed to be fully reconstructed from subgrade and were 
estimated using cost templates for complete road construction, not as overlay or widening projects.  

Turn lanes lengths for intersection improvements were determined by traffic analysis of future 
projected traffic volumes. Turn lane lengths were compiled from analysis work done by various 
consultants and City of Hillsboro on prior projects. Lengths for turn lanes not determined through prior 
analysis were assumed based on engineering judgement as needed.  

Cost Template Development 

A template was created for each roadway project type on the TSP list to determine the linear 
construction costs. Roadway projects were defined by jurisdiction, functional class, number of lanes and 
pavement type. Separate templates were created for new road construction, as well as widening or 
complete street improvements on existing roads. Approximately 65 design templates were created to 
cover each type of project on the TSP Road List and Intersection Improvement List.  

Local Road templates were created for each set of design standards to calculate the costs that would be 
excluded from Transportation Development Tax (TDT) credits during the cost breakdown analysis. 

The templates include inputs for the widths of each typical section component (new pavement, bike 
facilities, sidewalk, landscape strip), pavement and aggregate depths, inclusion of features such as 
illumination and fiber optic conduit extension, and the right of way width required. The templates 
account for basic storm sewer convenance and include items for storm pipes, inlets and manholes based 
on standard spacing. Approximately 20 quantifiable items were used to develop quantities for each 
template. Quantities were calculated based on this information and the templates produce a 
construction cost per 100 LF for each project type. 

To generate earthwork quantities, road projects were typically assumed to follow the profile of the 
existing grade with minor variation. Additional volume required is assumed to be accounted for in 
project contingencies. Projects with bridge approaches or unusual terrain had additional costs covered 
in lump sum costs added above the template-based quantities.  

Intersection capacity improvements were estimated by applying a widening template to each leg of the 
intersection, as applicable. Each approach leg was looked at individually so that the correct jurisdiction 
and road classification could be used when applying a template.  

 



 

 

Unit Pricing 

Unit pricing for projects that are anticipated to be delivered through public contracting was based on bid 
history for a selection of projects delivered by the City of Hillsboro and Washington county in years 
2016-2019. Unit prices from these sample projects were escalated to 2021 dollars assuming a 4.5% 
increase per year.  

ODOT bid tabs were reviewed for comparison, but it was assumed that the projects on the TSP list may 
not capture the economies of scale realized on many ODOT projects. The selected TSP template unit 
prices are generally higher than the ODOT data available. The TSP unit prices were also modified to 
account for the additional cost items that were not counted. For example, the recommended unit price 
for concrete sidewalk was adjusted from $6.50 per square foot to $9.50 per square foot to account for 
the cost of driveways and curb ramps, which are incidental to that item but add additional costs up to 
$1,200 each.  

Projects delivered through private contracting, and therefore not subject to BOLI Prevailing Wage rate 
laws for public works projects, often utilize lower unit prices. Many of the TSP projects are anticipated to 
be delivered by private contractors for TDT credit and so a second set of unit prices was developed for 
use. Cost data was provided to DEA for four projects delivered in the South Hillsboro development area 
from 2016-2020 that were submitted for TDT or TSDC credit. 

 An analysis of these project costs led to the development of unit prices for privately delivered projects 
that were reviewed by the South Hillsboro development partners. After feedback and iterative reviews 
of the cost estimates, the selected unit prices resulted in templates that were, on average, 26% lower in 
overall cost than publicly delivered projects.  

The anticipated project delivery method for each project (Public, Private or Mixed) used to assign 
templates and estimate costs was provided by the City of Hillsboro.  

Additional Costs  

The following items were added to the templates on a percentage basis: 

 Erosion control: 5% of construction costs  
 Removal of structures and obstructions: 2% of construction costs 
 Signs: 0.5% of construction costs 
 Traffic control: 2% of construction costs, 1% used on new roads where the only traffic control 

required would be at tie in on end of project. Adjusted higher on some projects.  
 Mobilization: 8% of construction costs typical for publicly delivered projects, 5% on privately 

delivered projects, 2% used on projects in South Hillsboro area meeting specific requirements 

The mark up percentages were determined based on reviewing total cost estimates and actual costs for 
completed projects as well as reviewing assumptions used in the development of estimates for the 2015 
South Hillsboro Financing Plan.  



 

 

Significant costs items not captured in the templates were added for specific projects as needed. Add-
On costs include: 

 Railroad crossings: Cost assumed for reconstruction of crossing area and replacement or 
upgrade of crossing signal equipment, possible track or crossing panel replacement work. 

o “Minor” crossing assumed for 2 lane road crossing of railroad tracks at $750,000 each 
o “Major” crossing assumed for wider roads or rail crossing at/near at intersection at 

$1,250,000 each 
 Bridge costs: Unit cost of $315 per SF determined by City of Hillsboro from recent project actual 

costs. Bridge lengths were estimated and may vary from actual lengths once designed. 
 Wetland impacts: Impact areas for wetlands were assumed based on Significant Natural 

Resource areas shown on Hillsboro maps. The cost of impact was assumed to be $175,000 per 
acre. 

 Signals: Traffic signals costs of $375,000 were provided by the City of Hillsboro.  
o Fractions of this cost were used for modifications of existing signalized intersections. 

 Retaining walls: When added, $70 per SF was assumed for modular block walls or MSE walls.  
o Generally retaining walls were not estimated, and project contingencies are expected to 

cover minor walls.  
o Roads where major wall needs were identified may have them included as add on costs. 

Very approximate heights were estimated based on Google Maps images of the project 
area and terrain at anticipated creek crossings. 

Any costs not described above are expected to be covered by project contingencies.  

Soft Costs and Contingencies: 

Costs assumptions for preliminary and final engineering, permitting, construction inspection and 
support were determined by the City of Hillsboro and referred to in documentation collectively as “Soft 
Costs”. These were added to construction costs and included in total project cost.  

For publicly delivered projects, the following Soft Cost values were assumed: 

 30% of construction costs for new roads and intersection improvements 
 40% of construction costs for existing road realignments or other modifications to existing  
 45% of construction costs for projects that included a railroad crossing 

For privately delivered projects, the following Soft Cost values were assumed: 

 20% of construction costs for new roads as actual Soft Costs 
 25% of construction costs for existing road enhancements and intersection improvements as 

actual Soft Costs 
 Only 13.5% of Softs Costs are eligible for TDT credit, per the TDT code. This amount was used in 

TDT credit calculations. Soft Costs above this amount were shown as Private Development Costs 
or TSDC credit on eligible projects.  



 

 

An overall 30% contingency was selected by the City of Hillsboro for use on all publicly delivered 
projects. 

A 25% contingency was selected for privately delivered projects. A 15% contingency was used for 
projects that met certain criteria, including: greenfield road construction, being fully located within the 
limits of South Hillsboro development site and on land already owned by assumed project delivery 
partners. Review of actual costs and TDT credits issued supported lowering contingency values for these 
projects from previous assumptions Further analysis of contingencies used on specific projects may be 
done for the development of the South Hillsboro Financing Plan. 

Right of Way  

Right of way costs were estimated using an approximate price per square foot of right of way needed for 
each land use type along the project, and an assumed cost of $10,000 flat fee per adjacent parcel for the 
complete assessment, negotiations, etc. Parcels were counted using the tax lot lines shown on Hillsboro 
Maps (hillsboro-oregon.gov). 

Typical prices were estimated for both developed and undeveloped residential property and developed 
and undeveloped commercial/industrial property. Projects were assigned a category with a weighted 
cost per square foot based on the estimated land use, or blend of, that was present along the length of 
the project. Categories included developed residential, undeveloped residential, mixed of developed 
and undeveloped residential, developed commercial and industrial, undeveloped commercial and 
industrial, mix of developed and undeveloped commercial and industrial.  

The amount of right of way required was based on the amount needed identified by the project 
template, using jurisdictional design standards. For widening of an existing roadway, the difference 
between the template and existing conditions was used. In some cases, the width of right of way 
estimated in the project cost was increased based on the intent to preserve additional right of way for 
future widening or decreased based on existing right of way already owned by the City. 

Estimated costs for large commercial acquisitions were provided by the City of Hillsboro during the cost 
review process and added on to the template based right of way estimates.  

TDT and TSDC Credit Calculations 

Portions of reach project eligible for Transportation Development Tax (TDT) credit were calculated in 
accordance with the Transportation Development Tax code for Washington County. The City of Hillsboro 
provided a list of projects anticipated to be fully or partially delivered through private contracting that 
would be eligible for TDT credit. All TDT and Transportation System Development Charges (TSDC) credit 
amounts are calculated using the privately delivered cost templates based on non-BOLI regulated labor 
rates.  

A non-creditable street section of 56’ total right of way width, which includes 29’ paved asphalt plus 1.5’ 
concrete gutters on each side, was assumed to be the financial responsibility of developers on privately 



 

 

delivered projects. Within the South Hillsboro development area, the section is 57’ total right of way 
width, which corresponds to the L3 Local Road typical section.  

For each project, the construction cost of the Local Road portion was considered non-creditable and 
included as Developer Out of Pocket Cost on applicable projects. The remaining project elements 
beyond this Local Road section were considered TDT creditable and counted as Public Costs through 
Credits Issued.  

Per TDT code, projects on the TDT Project list received 100% credit for eligible cost. Projects not on the 
list were calculated to receive 75% (Arterials) or 50% (Collectors) credit for eligible costs. Some projects 
were identified by the City as future TDT projects and were estimated as if they were included on the 
project list. The November 2021 TDT Project list was reviewed to determine fully eligible projects, and 
several additional projects were counted as 100% eligible based on City of Hillsboro expectation that 
they would be added to the list in the future.  

Additional project components were identified as TSDC credit eligible based on the TSDC project list in 
Exhibit C of the 2021 South Hillsboro TSDC Update Memo. These included bike lanes on neighborhood 
routes as well as some specific Soft Costs above the 13.5% eligible for TDT credit. The TSDC credits were 
combined with TDT credit amounts in the Public Costs through Credits Issued category in the summaries 
developed for the TSP. 

Revenue Sources 

Anticipated project funding opportunities were identified and reviewed by the City of Hillsboro. These 
estimates were used to calculate estimated revenue needs from each of the major transportation 
funding sources anticipated to fund the TSP project list. Funding sources considered include TUF 
Pathways, MSTIP, TDT, COH Pavement Management Program, federal funding, and Port of Portland 
obligations.  

The potential funding opportunities for each project were identified on the TSP summary tables. The 
total anticipate revenue needed for each of these funding programs, as well as total cost obligations 
from private development, was calculated to support further development of financing plans but is not 
intended to be used on a project-by-project basis.  

Review and Summaries  

Final cost estimates, as well as the calculation methods, were provided to the City and the private 
development firms involved in the South Hillsboro development for review. The new planning cost 
estimates were compared to projects of a similar type that have been completed recently in the area to 
validate the overall costs and the selected mark ups for continencies and other non-quantified items. A 
review of earlier cost estimates done for the 2015 South Hillsboro Financing Plan, compared to the 
actual costs of completed projects, was done to help select some of the values for percentage-based 
costs and as additional validation for the assumptions used to create the templates. Feedback from 



 

 

these reviews was used to refine the templates as well as make spot adjustments to specific projects 
where more detail was available about the site and estimated project delivery. 

Construction and right of way costs for each project were summarized in Table 6.1 and Table 6.2 of the 
TSP. Drafts of these tables were reviewed by the City on a project-by-project basis and revised as 
necessary to ensure that project descriptions, assumptions and bottom line costs were as accurate as 
possible. Costs for projects in the South Hillsboro area are subject to additional refinements as they 
undergo more scrutiny during the development of an updated financing plan for this area.  

Costs for undergrounding existing utilities were estimated for each linear road project. A cost of $300/LF 
was provided by the City of Hillsboro. This was applied to all road projects that had existing overhead 
utilities present and calculated separately from total project costs. Utility undergrounding was not 
calculated for any intersection improvements not associated with a linear road project. Utility 
undergrounding costs are not included in any project cost summaries in Tables 6.1 or 6.2.  

The cost estimates provided for the TSP include a high level of detail for planning level estimates 
typically produced for such a document. Consideration was given to the location, existing conditions, 
estimated timeline and delivery of each project to determine if unique factors considered. The estimate 
spreadsheet includes detailed records of project assumptions that went into determining final costs.  

Summary information about proposed capital projects in the TSP was provided using the cost estimate 
spreadsheet, which includes tables of data such as which types of improvements are included (capacity, 
bicycle facilities, pedestrian facilities, safety enhancement) and whether it is a new or modified 
roadway. Using this data, the cost estimate can be used to calculate information such as total lengths or 
counts of specific improvement types and other data that can help summarize the overall plan. 

 

 



TSP Project List - Road Segments Cost Estimates                                    1/24/2022

New TSP ID Length (ft) Project Name Start End Project Description
Project Cost 

Type

Publicly Del. 
Portion 

Contingency %

Privately Del. 
Portion 

Contingency %
Func Class

Future ROW 
WIdth

ROW Width 
Required (or 

added)

ROW property 
type

Number of 
Adjacent Parcels

Existing # 
Lanes

Future # Lanes
Eligible TDT 

Credit %
Bike Fac

X-section 
Stds

Delivery Type
Delivery % 

Public
Delivery % 

Private

Possible 
Delivery 
Program

Associated 
Intersection 

Improvements

Nov 2021 TDT 
List #

SoHi Financing 
Plan (Green & 

Yellow) List

2018 RTP 
ID #

2018 RTP Cost Estimate 
(2016 $)

Unique Cost 
Estimate

Raw Linear Cost
 Adjusted Linear 

Cost 
Cycle Track Cost 

Adjustment
Wetland/SNRO 

Impact
Railroad Crossing Bridge/Culvert Other Add On 

Costs
Construction Cost

Soft Costs 
(PE/CE/CEI)

ROW Cost
Additional Costs for Utility 

Undergrounding (Not 
inclulded in any totals)

Total Project Cost
Total Public Project 

Cost
BPCIP Cost/ TUF 

Pathways
MSTIP Cost TDT - Funded by

Pavement 
Management Program 

(PMP)
Other Port of Portland 

Local Road Construction 
Cost (Non-Creditable)

Local Street ROW (Non-
Creditable)

 TDT Construction 
Creditable 

TDT Creditable 
Engineering

Creditable ROW 
beyond Local

TDT Credit (w/ 
ROW)

TSDC Credit 
Eligible

Developer Out of 
Pocket

99-000 1,699 SE 10th Ave Walnut Main

Previously adopted plan project widening from five 
to seven lanes; ROW cost to include full 
acquisitions of certain adjacent properties; this is a 
study corridor for future alternatives on SE 
9th/10th Ave

Unique N/A - inlcuded N/A - inlcuded A 122 0 D 21 5 7 75% BF WaCo Public 100% 0% Other N/A N/A  $                          -    $                          -   -$                         -$                         -$                         -$                          $0 $0 $0 N/A $0 $0.00 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-001 2,950 Century Blvd Extension Main Lois

Construct three lane extension of Century from 
Main to Lois, including new segment to Borwich 
and realignment from Ariel to Lois. Includes bridge 
over Rock Creek. 

Unique N/A - inlcuded C 0 A 3 100% BF WaCo Public 100% 0% MSTIP 3047 $17,300,000  $    17,300,000.00  $    17,300,000.00 -$                         -$                         -$                         -$                          $17,300,000 $0 $0 $885,000 $17,300,000 $17,300,000.00 $0.00 $17,300,000.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-002a 550 NE Aloclek Dr Complete 
Street Improvements

Cornelius Pass
Business Park east 

driveway

Complete missing sidewalks and bike facilities on 
existing segment from Cornelius Pass Rd to just 
before curve

W-C2TBS 30% N/A C 80 41 D 4 2 3 100% CT2 HB Public 100% 0% BPCIP/TDT N/A 3038 10817

$2,126,000 (Cornelius 
Pass to Walker, 

complete street + 
extension)

 $      1,063,860.54  $      1,063,860.54 (20,675.93)$            -$                         -$                         -$                          $1,043,185 $417,274 $581,200 N/A $2,041,658 $2,041,658.46 $1,020,829.23 $0.00 $1,020,829.23 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-002b 1,100 NE Aloclek Dr Extension
Business Park east 

driveway
Walker

Extend Aloclek Dr as three-lane collector; include 
reconstruction of existing interim curve segment 
beginning east of business park

C-3LCI 30% N/A C 80 80 D 3 0 3 100% CT2 HB Public 100% 0% BPCIP/TDT N/A 3038 10817

$2,126,000 (Cornelius 
Pass to Walker, 

complete street + 
extension)

 $      3,062,902.86  $      3,062,902.86 (41,351.85)$            -$                         -$                         -$                          $3,021,551 $906,465 $2,142,000 N/A $6,070,016 $6,070,016.31 $3,035,008.16 $0.00 $3,035,008.16 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-004a 700 N 1st Ave Improvement Grant Hayes
Complete urban upgrade including curb and 
drainage; improve to buffered bike lanes; turn 
lanes only where warranted

W-C2BS 30% N/A A 74 27 A 4 2 2 100% BF WaCo Public 100% 0% MSTIP 143 1042 10591
$27,700,000 (Jackson to 

Evergreen)
 $      1,125,311.43  $      1,125,311.43 -$                         -$                         -$                         -$                          $1,125,311 $450,125 $418,000 $210,000 $1,993,436 $1,993,436.00 $0.00 $1,993,436.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-004b 4,000
N 1st Ave/NW Glencoe Rd 
Upgrade and Complete Street 
Improvements

Hayes Cory
Complete urban upgrade between Hayes and Cory 
with curbs, sidealks, and bike lanes; include center 
turn lane between Hayes and Harewood

Unique N/A - inlcuded N/A - inlcuded A 74/80 0 A 32 2 2 and 3 100% BF WaCo Public 100% 0% MSTIP N/A 1042 10591
$27,700,000 (Jackson to 

Evergreen)
$3,750,000  $      3,750,000.00  $      3,750,000.00 -$                         32,139.58$             -$                         238,728.00$            $3,750,000 $1,500,000 $320,000 $1,200,000 $5,570,000 $5,570,000.00 $0.00 $5,570,000.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-004c 1,700 NW Glencoe Rd Sidewalk and 
Bike Lane Gaps

Cory Evergreen
Complete missing urban sections including curbs, 
sidewalks, bike lanes on west side

W-C1BS 30% N/A A 80 13.5 A 9 3 3 75% BF WaCo Public 100% 0% MSTIP N/A 10591
$27,700,000 (Jackson to 

Evergreen)
 $      1,367,838.66  $      1,367,838.66 -$                         -$                         -$                         -$                          $1,367,839 $547,135 $549,000 $510,000 $2,463,974 $2,463,974.13 $0.00 $2,463,974.13 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-006 2,494 SW 205th Ave Widening - 
Baseline to Quatama

Baseline Quatama

Widen road to five lanes with center turn lane and 
two travel lanes in each direction; include bridge 
widening across Beaverton Creek; see intersection 
improvements needs at Baseline & 205th; (cost 
estimate from latest County TS&L report 2021)

Wa-3L to 5L 30% N/A C 98 48 A 34 2 and 3 5 100% BF WaCo Public 100% 0% MSTIP 233, 305 1019 10592 $33,000,000  $      5,018,474.60  $      5,018,474.60 -$                         -$                         -$                         12,180,000.00$      $17,198,475 $6,879,390 $2,734,240 $748,200 $26,812,104 $26,812,104.44 $0.00 $26,812,104.44 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-007 2,000 NE Walker Rd Complete 
Street Improvements

Cornelius Pass
Orchard Park 

Entrance
Complete three-lane urban upgrade including 
center turn lane, sidewalks and bike lanes

W-C1TBS 30% N/A C 80 27.5 D 18 2 3 100% BL HB Public 100% 0% BPCIP/TDT N/A 3039 10823 $1,594,500  $      2,184,953.10  $      2,184,953.10 -$                         -$                         -$                         -$                          $2,184,953 $873,981 $1,500,000 $600,000 $4,558,934 $4,558,934.34 $2,279,467.17 $0.00 $2,279,467.17 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-008 1,017 NE Airport Rd Complete 
Street Improvements

Brookwood Qorvo driveway
Widen to the south to complete center turn lane, 
sidewalks on south side, and bike lane on both 
sides

W-C1TBS 30% N/A C 80 27.5 F 1 2 3 100% BL HB Public 100% 0% BPCIP/TDT 150 3034 11145 $1,594,500  $      1,111,048.65  $      1,111,048.65 -$                         -$                         -$                         -$                          $1,111,049 $444,419 $513,415 $305,100 $2,068,883 $2,068,883.11 $1,034,441.56 $0.00 $1,034,441.56 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-011 2,729 NE Quatama Rd Complete 
Street Improvements

69th 205th
Complete three-lane urban cross sections 
including center turn lane, sidewalks and bike lanes 
from future NE 69th extension to NE 205th

Wa-W-C1TBS 30% 25% C 74 26 U 10 2 3 100% BF WaCo Mix 50% 50%
BPCIP/TDT/Deve

lopment
200 3091

10827, 
10832

$3,826,800  $      2,471,530.83  $      2,430,556.19 -$                         -$                         -$                         -$                          $2,430,556 $789,931 $951,448 $623,700 $4,171,935 $3,628,525.19 $2,085,967.47 $0.00 $0.00 $0.00 704,069.21$                             4,093.50$                                  $863,243 116,537.87$                      $471,631 $1,451,411.86 $543,409.76

99-012 850 NE 69th Ave Extension 69th Quatama
Extend NE 69th Ave from Main St to corner of NE 
Qatama St/NE 69th Ave as three-lane collector

C-3LR N/A 25% C 74 74 A 1 0 3 100% BF HB Private 0% 100%
Development/ 

TDT
N/A 3003 10832

$1,913,400 (69th stub to 
Cornelius Pass)

 $      1,476,184.29  $      1,419,407.97 -$                         -$                         -$                         -$                          $1,419,408 $283,882 $1,268,000 N/A $2,971,290 $1,952,380.41 $0.00 $0.00 $0.00 $0.00 808,041.97$                             9,520.00$                                  $611,366 82,534.41$                        $1,258,480 $1,952,380.41 $1,018,909.15

99-013 2,079 NE Edgeway Dr Extension Holly Walker Extend three-lane collector C-3LR N/A 25% C 74 74 D 1 0 3 100% CT2 HB Private 0% 100%
Development/ 

TDT
N/A 3070 10828 $4,252,000  $      3,610,573.11  $      3,471,704.91 (78,155.00)$            -$                         -$                         -$                          $3,393,550 $678,710 $3,702,304 N/A $7,774,564 $5,282,855.09 $0.00 $0.00 $0.00 $0.00 1,976,375.59$                          27,941.76$                               $1,417,174 191,318.53$                      $3,674,362 $5,282,855.09 $2,491,708.80

99-014 3,190 NE Century Blvd Over-
Crossing at US 26

Bennett Wagon

Construct three-lane, grade-separated over-
crossing across US 26; HDR cost estimate based  
on three-lane bridge structure; design bridge 
abutments structure to accommodate future five 
travel lanes if needed, reconstruct to Wagon Drive 
as 3L Commercial Collector

Unique N/A - inlcuded N/A - inlcuded C N/A 0 X 0 0 3 (5) 100% CT2 HB Public 100% 0% MSTIP/Other N/A 3048 10831 $13,733,960 $28,370,382  $    28,370,382.25  $    28,370,382.25 -$                         -$                         -$                         -$                          $28,370,382 $8,511,115 $0 N/A $36,881,497 $36,881,496.92 $0.00 $36,881,496.92 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-016 2,000 NW 185th Ave & NW Walker 
Rd

Parr/The Crossings 
Apartments Entrance

Sunset Square/ 
McKinley Elementary 

Entrance

Widen NW 185th to seven lanes by adding one 
general travel lane in each direction

Wa-5L to 7L PCC 30% N/A A 122 36 D 10 5 7 100% BF WaCo Public 100% 0% MSTIP N/A 3004 11738 $22,300,000  $      3,441,960.01  $      3,441,960.01 -$                         -$                         -$                         -$                          $3,441,960 $1,376,784 $1,828,000 N/A $6,646,744 $6,646,744.02 $0.00 $6,646,744.02 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-017 850
SW Brookwood Ave 
Complete Street 
Improvements

Davis Alexander

Complete three-lane urban cross section without 
on-street parking; east side with bi-directional 
bike/ped shared use path; sidewalk only on west 
side  

Wa-W-ABS 30% 25% A 80 24 A 45 2 3 75% BL HB Mix 50% 50%
Development/ 

TDT
N/A 10820 $1,807,100  $         544,597.33  $         535,527.60 -$                         -$                         -$                         -$                          $535,528 $174,046 $429,000 N/A $1,138,574 $813,890.92 $0.00 $0.00 $0.00 $0.00 376,005.47$                             4,250.00$                                  $59,821 8,075.81$                          $156,625 224,521.60$          $324,683.14

99-018 4,500 NE Jacobson Rd Complete 
Street Improvements

Helvetia Century

Complete three-lane cross section with center 
turn lane, sidewalks, and bike facilities; restrict 
intersection at Helvetia Rd to right-in, right-out in 
conjuction with construction of north-south 
collector to Schaaf; see future intersection 
configuration at Century & Jacobson

W-C1TBS 30% 25% C 80 27.5 F 8 2 3 50% BF HB Mix 45% 55%
Development/T

DT
138 11150 $2,657,500  $      4,247,093.50  $      4,168,830.87 -$                         -$                         -$                         -$                          $4,168,831 $1,323,604 $2,307,500 $1,350,000 $7,799,935 $5,175,709.80 $0.00 $0.00 $3,509,970.60 $0.00 1,328,124.88$                          10,246.50$                               $781,194 105,461.21$                      $624,316 $1,510,971.36 $2,624,224.86

99-019 20,406
TV Hwy (OR 8) Access 
Management, Safety, and 
Transit Improvements

Maple Cornelius Pass

Safety and transit improvements including lighting, 
enhanced crossings, bus stop shelters, signal 
priority, bus pull-outs and queue-jumps; 
westbound business access and transit lane where 
feasible; north side driveway consolidation over 
time as secondary access and connections are 
established

Unique N/A - inlcuded N/A - inlcuded A N/A 0 X 0 5 5 75% N/A N/A Public 100% 0% Other N/A 10846 $20,000,000 $2,500,000  $      2,500,000.00  $      2,500,000.00 -$                         -$                         -$                         -$                          $2,500,000 $1,000,000 $0 $6,121,800 $3,500,000 $3,500,000.00 $0.00 $0.00 $0.00 $3,500,000.00 -$                                           -$                                           $0 -$                                    $0 $0.00

99-101 3,800 NW Connell Ave Complete 
Street Improvements

Darnielle Cory/9th Construct sidewalks and bike facilites W-C2BS 30% N/A C 64 0 X 0 2 2 50% BL HB Public 100% 0% BPCIP/TDT N/A N/A  $      6,108,833.47  $      6,108,833.47 -$                         -$                         -$                         -$                          $6,108,833 $2,443,533 $0 $1,140,000 $8,552,367 $8,552,366.86 $4,276,183.43 $0.00 $4,276,183.43 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-102 7,400 NE Arrington Rd Complete 
Street Improvements

Jackson School Cornell
Construct sidewalks; stripe bike lanes within 
existing pavement

S 30% N/A C 64 0 A 61 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A N/A  $      1,978,054.38  $      1,978,054.38 -$                         -$                         -$                         -$                          $1,978,054 $791,222 $610,000 $2,220,000 $3,379,276 $3,379,276.13 $1,689,638.07 $0.00 $1,689,638.07 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-103 3,950 NE Delsey Rd Sidewalks Grant Arrington Construct sidewalks S 30% N/A NR 60 0 X 0 2 2 0% None HB Public 100% 0% BPCIP N/A N/A  $      1,055,853.35  $      1,055,853.35 -$                         -$                         -$                         -$                          $1,055,853 $422,341 $0 N/A $1,478,195 $1,478,194.69 $1,478,194.69 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-104 2,200 SE 24th Ave Sidewalks - Bush 
to Alder

Bush Alder Construct sidewalks S 30% N/A L 46 0 X 0 2 2 0% None HB Public 100% 0% BPCIP N/A N/A  $         588,070.22  $         588,070.22 -$                         -$                         -$                         -$                          $588,070 $235,228 $0 N/A $823,298 $823,298.31 $823,298.31 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-105 4,053 SE Minter Bridge Rd Complete 
Street Improvements

River Rd Morgan Rd (UGB)
Improve west side to complete two-lane urban 
standards

W-A1BS 30% N/A A 66 13.5 C 42 2 2 100% CT HB Public 100% 0% BPCIP/TDT 320 3090 11282 $2,126,000  $      3,743,985.01  $      3,743,985.01 -$                         -$                         -$                         -$                          $3,743,985 $1,497,594 $1,623,741 $1,215,900 $6,865,320 $6,865,320.01 $3,432,660.01 $0.00 $3,432,660.01 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-106 3,050 SE Rood Bridge Rd Complete 
Street Improvements

River Pipers (UGB)
Improve to two-lane urban standards with 
sidewalks and bike facilities

W-C2BS 30% N/A C 64 27 A 41 2 2 50% CT2 HB Public 100% 0% BPCIP/TDT N/A 11161 $2,657,500  $      4,903,142.65  $      4,903,142.65 (114,657.41)$         40,174.47$             -$                         334,950.00$            $5,163,610 $2,065,444 $2,057,000 $915,000 $9,286,054 $9,286,053.60 $4,643,026.80 $0.00 $4,643,026.80 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-107 3,500 SE Witch Hazel Rd Complete 
Street Improvements

River Brookwood
Improve to two-lane urban collector standards 
with sidewalks and bike facilities

Wa-W-CBS 30% N/A C 66 24 A 6 2 2 50% BF WaCo Public 100% 0% BPCIP/TDT N/A 11160 $1,063,000  $      4,721,132.11  $      4,721,132.11 -$                         -$                         -$                         -$                          $4,721,132 $1,888,453 $1,740,000 $1,050,000 $8,349,585 $8,349,584.96 $4,174,792.48 $0.00 $4,174,792.48 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-108a 3,850
NE Sunrise Ln Full Complete 
Street Improvements - 
Jackson School to 17th

Jackson School 17th
Widen and improve road to urban standards with 
sidewalks and bike facilities

W-C2BS 30% N/A C 64 27 A 44 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A 11163
$1,807,100 (Jackson 

School to 25th)
 $      6,189,212.86  $      6,189,212.86 -$                         -$                         -$                         -$                          $6,189,213 $2,475,685 $2,519,000 $1,155,000 $11,183,898 $11,183,898.00 $5,591,949.00 $0.00 $5,591,949.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-108b 950 NE Sunrise Ln Sidewalk Gaps - 
21st to 25th

21st 25th Construct missing south side sidewalks S 30% N/A C 64 0 A 24 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A 11163
$1,807,100 (Jackson 

School to 25th)
 $         253,939.41  $         253,939.41 -$                         -$                         -$                         -$                          $253,939 $101,576 $240,000 $285,000 $595,515 $595,515.18 $297,757.59 $0.00 $297,757.59 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-109 1,800 TV Hwy (OR 8) Sidewalk Gap 
at Rock Creek

32nd 40th
Complete sidewalks and construct walkway across 
Rock Creek Bridge

Unique N/A - inlcuded N/A - inlcuded A N/A 0 X 0 5 5 75% N/A * Public 100% 0% Other N/A N/A $7,000,000  $      7,000,000.00  $      7,000,000.00 -$                         -$                         -$                         -$                          $7,000,000 $2,800,000 $0 $540,000 $9,800,000 $9,800,000.00 $0.00 $0.00 $0.00 $9,800,000.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-110a 1,000 NW 13th Ave Sidewalks Jackson Garibaldi Addition of sidewalks.  S&C 30% N/A NR 60 0 X 0 2 2 0% None HB Public 100% 0% BPCIP N/A N/A  $         544,253.93  $         544,253.93 -$                         -$                         -$                         -$                          $544,254 $217,702 $0 $300,000 $761,955 $761,955.50 $761,955.50 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-110b 1,830 NW Garibaldi St Sidewalks 13th Ebberts Improve to urban standards with sidewalks C-2LR 30% N/A C 64 64 A 47 2 2 50% None HB Public 100% 0% BPCIP/TDT N/A N/A  $      4,065,024.75  $      4,065,024.75 -$                         -$                         -$                         -$                          $4,065,025 $1,626,010 $2,812,400 $549,000 $8,503,435 $8,503,434.65 $4,251,717.33 $0.00 $4,251,717.33 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

99-112 1,600
NE John Olsen Ave/SW 205th 
Ave Complete Street 
Improvements

Stucki extension Wilkins
Improve east side to complete sidewalk and bike 
facilities; inclusion of missing short segment of 
center lane incidental to pricing

W-C1BS N/A 25% C 74 13.5 F 2 2 and 3 3 100% CT1 HB Private 0% 100%
Development/ 

TDT
N/A 3009 11138 $1,275,600  $      1,009,489.15  $         970,662.64 (30,074.07)$            -$                         -$                         -$                          $940,589 $235,147 $408,800 $123,000 $1,584,536 $749,200.53 $0.00 $0.00 $0.00 $0.00 634,840.09$                             6,624.00$                                  $305,748 41,276.05$                        $402,176 749,200.53$          $835,335.18

99-201 1,830
NE 25th Ave Complete Street 
Improvements

Fire Station/Jones 
Farm north driveway

Beacon Ct Improve to three-lane urban arterial standards W-C2BS 30% 25% A 80 27 F 6 2 3 75% BL HB Public 30% 70% BPCIP/TDT N/A 11166 $1,594,500  $      2,384,402.73  $      2,326,639.76 -$                         -$                         -$                         -$                          $2,326,640 $686,359 $949,380 $549,000 $3,962,378 $2,838,645.63 $425,796.84 $0.00 $425,796.84 $0.00 $1,534,141.87 508,268.84$                             5,303.34$                                  $954,645 128,877.04$                      $493,121 1,576,642.93$       $1,123,732.86

04-001 13,872 Downtown Core Conversion N/A N/A
Convert various downtown streets from one-way 
to two-way; candidate streets include Main, 
Lincoln, 2nd, 3rd, 4th, and 5th

Unique N/A - inlcuded N/A - inlcuded L, NR, C N/A 0 X X N/A N/A 0% N/A Downtown Public 100% 0% Other N/A N/A $2,540,000  $      2,540,000.00  $      2,540,000.00 -$                         -$                         -$                         -$                          $2,540,000 $1,016,000 $0 $4,161,600 $3,556,000 $3,556,000.00 $0.00 $0.00 $0.00 $0.00 $3,556,000.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-002 14,739 US 26 Widening - Brookwood 
to Cornelius Pass

Brookwood Cornelius Pass
Widen Sunset Hwy from four to six lanes by adding 
one general travel lane in each direction

Unique N/A - inlcuded N/A - inlcuded Freeway N/A 0 X X 4 6 0% N/A ODOT Public 100% 0% Other N/A 11393 $26,575,000 $30,000,000  $    30,000,000.00  $    30,000,000.00 -$                         -$                         -$                         -$                          $30,000,000 $12,000,000 $0 N/A $42,000,000 $42,000,000.00 $0.00 $0.00 $0.00 $0.00 $42,000,000.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-003 3,812 SE Johnson St Upgrade and 
Complete Streets

Century Cornelius Pass

Improve road to urban standards, including adding 
center turn lane and construct sidewalks and bike 
facilities; signalize Century & Johnson intersection 
when warranted.

W-C2TBS 30% N/A L, C 74 20 A 78 2
2L local west of 

67th; 3L Coll 
east of 67th

0% BF HB Public 100% 0% BPCIP/TDT N/A 10830 $8,504,000  $      7,373,520.67  $      7,373,520.67 -$                         -$                         -$                         -$                          $7,373,521 $2,949,408 $2,304,800 $1,143,600 $12,627,729 $12,627,728.94 $6,313,864.47 $0.00 $6,313,864.47 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-004 1,678 NE Century Blvd Urban Gaps - 
Main to Alder

Main Alder
Complete missing urban sections including 
sidewalks, bike facilites, and center turn lane 
where appropriate

W-C1TBS 30% N/A C 74 0 B 5 2 3 100% BL HB Public 100% 0% TDT N/A 3022 10819 $5,315,000  $      1,833,175.65  $      1,833,175.65 -$                         -$                         -$                         -$                          $1,833,176 $733,270 $50,000 $1,030,500 $2,616,446 $2,616,445.91 $0.00 $0.00 $2,616,445.91 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $0.00

04-005 7,432 NE Evergreen Rd Widening Glencoe 15th
Widen roadway from three to five lanes to match 
Evergreen cross section east of NE 15th; sidewalks 
on UGB side (south) only

Wa-3L to 5L UGB 30% N/A A 98 0 U 13 3 5 100% BF WaCo Public 100% 0% MSTIP 100, 101, 102
3071 (South 
JSR to 15th)

10836 $5,782,720  $    11,060,435.87  $    11,060,435.87 -$                         -$                         -$                         -$                          $11,060,436 $4,424,174 $130,000 $2,229,600 $15,614,610 $15,614,610.22 $0.00 $15,614,610.22 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-101 1,680 NE 17th Ave Upgrade and 
Complete Streets

Barberry Sunrise
Improve to urban standards with curb and 
sidewalk.

S&C-W 30% N/A NR 64 0 A 11 2 2 0% BF HB Public 100% 0% BPCIP/TDT N/A 11164 $1,063,000  $      1,669,742.56  $      1,669,742.56 -$                         -$                         -$                         -$                          $1,669,743 $667,897 $110,000 $504,000 $2,447,640 $2,447,639.58 $1,223,819.79 $0.00 $1,223,819.79 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-102 3,224 NE 18th Ave Sidewalks Lincoln Grant Construct sidewalks S 30% N/A NR 60 0 X 0 2 2 0% N/A HB Public 100% 0% BPCIP N/A N/A  $         861,790.18  $         861,790.18 -$                         -$                         -$                         137,025.00$            $998,815 $399,526 $0 N/A $1,398,341 $1,398,341.25 $1,398,341.25 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-103 2,285
SE 24th Ave Complete Streets  
and Bridge Upgrade - Maple 
to Main

Maple Main
Improve road to urban standards including 
upgrade to bridge over Turner Creek; construct 
sidewalks and bike facilities

W-C2BS 30% N/A C 64 27 A 54 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A 11162 $4,252,000  $      3,673,338.02  $      3,673,338.02 -$                         174,357.21$           -$                         2,959,740.00$        112,000.00$            $6,919,435 $2,767,774 $1,773,900 $685,500 $11,461,109 $11,461,109.32 $5,730,554.66 $0.00 $5,730,554.66 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-105 1,436 SE Drake St Complete Streets - 
Imlay to 67th

Imlay 67th
Impove remaining unimproved sections to urban 
standards; complete sidewalk and bike gaps

W-C1BS 30% N/A C 64 13.5 A 38 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A 11155 $1,913,400  $      1,155,421.36  $      1,155,421.36 -$                         -$                         -$                         -$                          $1,155,421 $462,169 $767,720 $809,100 $2,385,310 $2,385,309.91 $1,192,654.95 $0.00 $1,192,654.95 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-106 3,859 SE Imlay Ave Upgrade and 
Complete Streets

TV Hwy Lois
Improve to urban standards with sidewalks and 
bike facilities

W-C2BS 30% N/A C 64, 66 27 A 61 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A 11157 $2,126,000  $      6,203,681.15  $      6,203,681.15 -$                         20,087.24$             -$                         487,200.00$            $6,710,968 $2,684,387 $2,693,860 $1,157,700 $12,089,216 $12,089,215.74 $6,044,607.87 $0.00 $6,044,607.87 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-109 3,000 SE Davis Rd Upgrade and 
Complete Streets

Brookwood Century
Improve to three-lane, urban standards with 
sidewalks and bike facilities. 

W-C1TBS N/A 25% C 74 27.5 B 49 2 3 50% BL HB Private 0% 100%
Development/T

DT
N/A 10838 $2,970,100  $      2,466,458.77  $      2,371,594.97 -$                         -$                         -$                         -$                          $2,371,595 $592,899 $1,810,000 $900,000 $4,774,494 $1,326,251.22 $0.00 $0.00 $0.00 $0.00 $0.00 1,609,848.33$                          11,040.00$                               $380,873 51,417.90$                        $893,960 $1,326,251.22 $3,448,242.50

04-111 975 NW Dennis Ave Upgrade and 
Sidewalks

Main Jackson
Reconstruct road  to current standard with curb 
and sidewalks, widen road as needed to complete. 

S&C-W 30% N/A L 54 0 X 0 2 2 0% N/A HB Public 100% 0% BPCIP N/A N/A  $         969,047.02  $         969,047.02 -$                         -$                         -$                         -$                          $969,047 $387,619 $0 $292,500 $1,356,666 $1,356,665.83 $746,166.20 $0.00 $0.00 $610,499.62 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-112 915
NW Forest St Upgrade and 
Sidewalks

Freeman Connell
Reconstruct road  to current standard with curb 
and sidewalks, widen road as needed to complete. 

S&C-W 30% N/A L 54 0 A 28 2 2 0% N/A HB Public 100% 0% BPCIP N/A N/A  $         909,413.36  $         909,413.36 -$                         -$                         -$                         -$                          $909,413 $363,765 $280,000 $274,500 $1,553,179 $1,553,178.70 $854,248.28 $0.00 $0.00 $698,930.41 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-115 2,400 W Main St Upgrade and 
Complete Streets

Oak Ebberts
Improve road to urban standards with sidewalks 
and bike lanes; include necessary improvements at 
railroad crossing

W-C2BS 30% N/A C 66 27 C 30 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A N/A  $      3,858,210.61  $      3,858,210.61 -$                         -$                         750,000.00$           -$                          $4,608,211 $2,073,695 $1,725,600 $720,000 $8,407,505 $8,407,505.39 $4,203,752.69 $0.00 $4,203,752.69 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-116 3,329 SE Bentley St Upgrade and 
Complete Streets

32nd Brookwood

Improve road to urban standards with sidewalks 
and bike lanes; see additional turn lane needs at 
intersection of Brookwood & Bentley; signalize 
when warranted 

W-C2BS 30% N/A C 64 27 A 66 2 2 50% BF HB Public 100% 0% BPCIP/TDT 348 11151 $3,189,000  $      5,351,659.64  $      5,351,659.64 -$                         642.79$                  -$                         73,080.00$              $5,425,382 $2,170,153 $2,457,660 $998,700 $10,053,195 $10,053,195.40 $5,026,597.70 $0.00 $5,026,597.70 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-117a 4,220 NE Brogden St Upgrade and 
Complete Streets

28th 43rd
Improve road to urban standards; construct 
sidewalks and bike lanes; see related Brogden 
Street extension project 

W-C2BS 30% N/A C 64 27 A 108 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A 11141
$3,189,000 (28th to 

Brookwood)
 $      6,784,020.33  $      6,784,020.33 -$                         68,296.60$             -$                         -$                          $6,852,317 $2,740,927 $3,358,800 $1,266,000 $12,952,044 $12,952,043.70 $6,476,021.85 $0.00 $6,476,021.85 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-117b 275 NE Brogden St Extension 43rd Brookwood

Extend collector road from 43rd Ave to 
Brookwood; construct traffic signal at Brookwood 
in conjunction with road extension; see related 
Brogden improvement project west of 43rd

C-2LR 30% N/A C 64 0 X 0 0 2 50% BF HB Public 100% 0% BPCIP/TDT 153 11141
$3,189,000 (28th to 

Brookwood)
 $         610,864.38  $         610,864.38 -$                         68,296.60$             -$                         -$                          $679,161 $203,748 $0 $82,500 $882,909 $882,909.27 $441,454.64 $0.00 $441,454.64 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-118 982 NW Ebberts Ave Upgrade and 
Sidewalks

Jackson Garibaldi Reconstruct road with curb and sidewalks S&C-W 30% N/A L 54 0 X 0 2 2 0% N/A HB Public 100% 0% BPCIP N/A N/A  $         976,004.28  $         976,004.28 -$                         -$                         -$                         -$                          $976,004 $390,402 $0 $93,000 $1,366,406 $1,366,405.99 $751,523.30 $0.00 $0.00 $614,882.70 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-119 3,800 SE Spruce St Sidewalks 21st 28th Construct sidewalks S 30% N/A L 54 0 X 0 2 2 0% N/A HB Public 100% 0% BPCIP N/A N/A  $      1,015,757.65  $      1,015,757.65 -$                         -$                         -$                         -$                          $1,015,758 $406,303 $0 N/A $1,422,061 $1,422,060.72 $1,422,060.72 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-201a 1,250
NE 15th Ave Upgrade and 
Complete Streets - Sunrise to 
Griffin Oaks

Sunrise Griffin Oaks
Improve road to urban standards; construct 
sidewalks and bike facilities

W-C2BS 30% N/A C 64 27 A 20 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A 11165
$1,594,500 (Sunrise to 

Evergreen)
 $      2,009,484.69  $      2,009,484.69 -$                         1,004.36$               -$                         60,900.00$              $2,071,389 $828,556 $875,000 $375,000 $3,774,945 $3,774,944.68 $1,887,472.34 $0.00 $1,887,472.34 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-201b 500
NE 15th Ave Bike Lanes and 
Urban Gap - Griffin Oaks to 
Evergreen

Griffin Oaks Evergreen

Stripe bike lanes--Widen intersection approaches 
to accommodate bike lanes and turn lanes; 
upgrade unimproved section on east side to urban 
standards

W-C1BS 30% N/A C 64, 74 13.5 C 20 2, 3 2, 3 50% BF HB Public 100% 0% BPCIP/TDT N/A 11165
$1,594,500 (Sunrise to 

Evergreen)
 $         402,305.49  $         402,305.49 -$                         1,004.36$               -$                         60,900.00$              $464,210 $185,684 $348,500 $1,095,000 $998,394 $998,393.79 $499,196.90 $0.00 $499,196.90 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-203 627
SE Century Blvd Turn Lane 
and Bike Lanes - Wonder Way 
to Alexander 

Wonder Way Alexander
Stripe continuous center turn lane and widen for 
on-street bike facilites 

W-C2BS 30% N/A C 80 27 C 6 2 3 100% BF HB Public 100% 0% BPCIP/TDT N/A 3051 27 10839 $4,252,000  $      1,007,957.52  $      1,007,957.52 -$                         -$                         -$                         -$                          $1,007,958 $403,183 $432,438 N/A $1,843,579 $1,843,578.53 $921,789.27 $0.00 $921,789.27 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

04-208 7,500 SE River Rd Bike Lanes TV Hwy Rock Creek Bridge
Construct bike facilites; see turn lane needs at 
River & Rood Bridge intersection

Wa-W-CBS 30% N/A A 90 24 A 105 3 3 75% BF WaCo Public 100% 0% MSTIP 350 N/A  $    10,116,711.67  $    10,116,711.67 -$                         -$                         -$                         -$                          $10,116,712 $4,046,685 $4,650,000 $2,250,000 $18,813,396 $18,813,396.34 $0.00 $18,813,396.34 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

12-001 1,632 NE Walker Rd Extension and 
Realignment

Overlook Amberglen

Construct three-lane extension of Walker from 
Overlook to Amberglen Pkwy realignment with 
bike facilities and sidewalks; see AmberGlen 
"Crossroads" LPA

C-3LR N/A 25% C 74 74 D N/A 3 100% CT2 AG Private 0% 100%
Development/ 

TDT
237 3040 11275 $2,657,500  $      2,834,273.84  $      2,725,263.31 (61,351.11)$            -$                         -$                         -$                          $2,663,912 $532,782 $2,898,432 $489,600 $6,095,127 $4,139,153.20 $0.00 $0.00 $0.00 $0.00 $0.00 1,551,440.58$                          21,934.08$                               $1,112,472 $150,183.668 $2,876,498 4,139,153.20$       $1,955,973.43

12-002 2,111
NE 194th Ave/NE Amberglen 
Pkwy Extension and 
Realignment

Von Neumann Cornell
Construct three-lane realignment of Amberglen 
Pkwy with sidewalks and bike facilites; see 
AmberGlen "Crossroads" LPA

C-3LR N/A 25% C 74 74 D N/A 3 100% CT2 AG Private 0% 100%
Development/ 

TDT
N/A 3005 11277 $3,189,000  $      3,666,147.10  $      3,525,141.45 (79,357.96)$            -$                         -$                         -$                          $3,445,783 $689,157 $3,749,136 N/A $7,884,076 $5,354,014.96 $0.00 $0.00 $0.00 $0.00 $0.00 2,006,796.00$                          28,371.84$                               $1,438,987 194,263.31$                      $3,720,764 5,354,014.96$       $2,530,061.22

12-003 918 NE Amberglen Pkwy 
Extension

Stucki Extension Wilkins
Construct three-lane extension with bike facilities 
and sidewalk

C-3LR N/A 25% C 74 74 U 1 N/A 3 100% CT2 AG Private 0% 100%
Development/ 

TDT
235 3007 10825 $1,913,400  $      1,594,279.03  $      1,532,960.61 (34,510.00)$            -$                         -$                         -$                          $1,498,451 $299,690 $825,184 N/A $2,623,325 $1,529,258.64 $0.00 $0.00 $0.00 $0.00 $0.00 872,685.33$                             6,168.96$                                  $625,765 84,478.31$                        $819,015 $1,529,258.64 $1,094,066.10

12-004 4,674 NE Stucki Ave Extension and 
Realignment

205th Walker

Construct three-lane extension with new 
intersections at Gibbs, Wilkins extension, 
Amberglen extension, and 205th; see AmberGlen 
"Crossroads" LPA

C-3LCI 30% 25% C 80 80 E 6 N/A 3 100% CT2 AG Mix 25% 75%
Development/ 

TDT
236, 239, 240 3098, 3100 11276 $10,630,000  $    10,806,106.87  $    10,515,627.31 (175,707.78)$         -$                         -$                         -$                          $10,339,920 $2,326,482 $9,034,080 N/A $21,700,481 $18,312,539.73 $0.00 $0.00 $5,425,120.36 $0.00 $0.00 3,332,460.14$                          47,113.92$                               $5,255,595 709,505.26$                      $6,728,446 $12,693,545.88 $3,387,941.69
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12-005 2,350 NE Gibbs Dr Extension Compton Dr Walker
Construct new three-lane extension from Gibbs Dr 
to intersection of NE 101st Ave & Walker 

C-3LR N/A 25% C 74 74 U 1 N/A 3 50% CT2 AG Private 0% 100%
Development/ 

TDT
242 11363 $2,126,000  $      4,081,215.39  $      3,924,245.57 (88,342.59)$            -$                         -$                         -$                          $3,835,903 $767,181 $2,096,800 $705,000 $6,699,884 $1,941,688.86 $0.00 $0.00 $0.00 $0.00 $0.00 2,233,998.38$                          15,792.00$                               $800,952 108,128.56$                      $1,032,608 $1,941,688.86 $4,758,194.72

12-006 4,456 NE Walker Rd Widening and 
Extension

Amberglen 185th

Reconstruct road from two to five lanes and 
extend as part of AmberGlen "Crossroads" 
improvements (see LPA); reserve seven-lane right-
of-way from Stucki extension to 185th as 
alternative to and dependent on feasibility of 
"Wilkins extension" to 185th. Realign five lane 
Stucki Ave from Walker to Cornell.

Wa-3L to 5L 30% N/A A 98 48 C 23 2, 3 5 100% BF WaCo Public 100% 0% MSTIP 214, 215 3040, 1076 10569 $18,700,000  $      8,966,448.61  $      8,966,448.61 -$                         56,244.26$             -$                         4,757,508.00$        $13,780,201 $4,134,060 $4,935,536 $1,066,800 $22,849,797 $22,849,797.13 $0.00 $22,849,797.13 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

12-007 1,231 NE Wilkins St Extension Amberglen Stucki Extension
Construct three-lane extension with new 
intersections at Amberglen Pkwy and Stucki 
extension

C-3LCI N/A 25% C 80 80 U 2 0 3 100% CT2 AG Private 0% 100%
Development/ 

TDT
235, 239 3103 10829

$17,0008,000 
(AmberGlen to Walker)

 $      2,652,143.48  $      2,550,137.96 (46,276.48)$            -$                         -$                         -$                          $2,503,861 $500,772 $1,201,760 N/A $4,206,394 $2,707,153.85 $0.00 $0.00 $0.00 $0.00 $0.00 1,170,234.90$                          8,272.32$                                  $1,333,627 180,039.59$                      $1,193,488 2,707,153.85$       $1,499,239.93

12-009 733 NE Holly St Sidewalks Edgeway 185th Construct north side sidewalks S N/A 25% C 74 0 D 0 3 3 50% BL HB Private 0% 100%
Development/ 

TDT
N/A N/A  $         141,569.16  $         136,124.19 -$                         -$                         -$                         -$                          $136,124 $34,031 $0 N/A $170,155 $77,250.48 $0.00 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $68,062 9,188.38$                          $0 77,250.48$            $92,904.76

12-101 5,568 NE Starr Blvd Complete 
Streets 

Evergreen Meek

Complete three-lane improvements to interim two-
lane road with center turn lane, sidewalks, and 
bike facilities; see intersection improvement needs 
at Evergreen and Huffman

W-C2TBS-PCC N/A 25% C 80 41 F 17 2 3 100% CT2 HB Private 0% 100%
Development/ 

TDT
108, 131 3027

10822, 
11364

$9,567,000  $      9,300,041.19  $      8,942,347.29 (209,315.56)$         -$                         -$                         -$                          $8,733,032 $2,183,258 $4,279,184 $1,670,400 $15,195,474 $10,776,881.40 $0.00 $0.00 $0.00 $0.00 $0.00 2,987,878.51$                          23,051.52$                               $5,745,153 775,595.69$                      $4,256,132 $10,776,881.40 $4,418,592.28

12-102 6,076 NE 30th Ave Extension Evergreen Meek
Construct three-lane road; see intersection 
improvement needs at Evergreen and Huffman

C-3LCI N/A 25% C 80 80 F 15 0 3 100% CT2 HB Private 0% 100%
Development/ 

TDT
107, 130 3031 11388 $10,500,000  $    13,090,514.84  $    12,587,033.50 (228,412.59)$         -$                         -$                         -$                          $12,358,621 $2,471,724 $8,899,440 $504,000 $23,729,785 $16,309,384.52 $0.00 $0.00 $0.00 $0.00 $0.00 5,776,074.12$                          61,246.08$                               $6,582,547 888,643.82$                      $8,838,194 $16,309,384.52 $7,420,400.57

12-103 2,645 NE Huffman St Widening - 
Brookwood to Starr

Starr Brookwood
Widen from two to five lanes; preserve seven-lane 
right-of-way

W-A25-PCC N/A 25% A 104 65 F 2 2 5 100% CT2 HB Private 0% 100%
Development/ 

TDT
117, 131 3079 10821

$8,387,070 (Brookwood 
to Sewell)

 $      5,568,259.79  $      5,354,095.95 (99,432.41)$            -$                         -$                         -$                          $5,254,664 $1,313,666 $3,114,650 $793,500 $9,682,979 $7,456,781.01 $0.00 $0.00 $0.00 $0.00 $0.00 1,419,349.61$                          10,950.30$                               $3,835,314 517,767.38$                      $3,103,700 $7,456,781.01 $2,226,198.42

12-104 2,660 NE Huffman St Extension - 
Starr to 30th

30th Starr

Improve to three-lane road with bike facilies and 
sidewalks (assume two-lane interim road in place); 
new intersection with NE 30th Ave; preserve five-
lane right-of-way 

C-3LCI 30% 25% A 80 80 F 3 2 3 100% CT2 HB Mix 50% 50%
Development/ 

TDT
130 3079 10821

$8,387,070 (Brookwood 
to Sewell)

 $      6,568,763.28  $      6,458,554.23 (99,996.30)$            -$                         -$                         -$                          $6,358,558 $1,589,639 $3,860,400 $798,000 $11,808,597 $10,871,020.39 $0.00 $0.00 $5,904,298.71 $0.00 $0.00 1,264,348.02$                          13,406.40$                               $2,547,105 343,859.17$                      $1,916,794 $4,807,757.73 $937,577.04

12-107 2,196 NE Imbrie Dr Widening Evergreen Cornelius Pass

Widen on south side for one additional eastbound 
through lane--final geometry to consist of two 
eastbound through lanes, one westbound through 
lane, and one center turn lane; no bike lanes to be 
added. Coordinate with second left-turn lane at 
Evergreen & Imbrie intersection.

W-C1TBS 30% N/A C 92 27.5 D 8 3 4 100% None HB Public 100% 0% TDT 112 3080 11389 $2,657,500  $      2,399,078.50  $      2,399,078.50 -$                         -$                         -$                         -$                          $2,399,079 $959,631 $1,529,360 N/A $4,888,070 $4,888,069.91 $0.00 $0.00 $4,888,069.91 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

12-109 5,970
NW Meek Rd Upgrade and 
Complete Streets - UGB 
(Storey Creek) to Starr

Storey Creek (UGB) Starr
Reconstruct as three-lane collector; see 
intersection adjustment at NE Starr; preserve five-
lane right-of-way for future growth

C-3LCI N/A 25% C 80 80 F 21 N/A 3 100% CT2 HB Private 0% 100%
Development/ 

TDT
N/A 3089 11387 $6,909,500  $    12,862,141.80  $    12,367,444.04 (224,427.78)$         -$                         -$                         -$                          $12,143,016 $3,035,754 $8,806,800 $1,791,000 $23,985,570 $16,087,472.94 $0.00 $0.00 $0.00 $0.00 $0.00 5,675,306.54$                          60,177.60$                               $6,467,710 873,140.81$                      $8,746,622 $16,087,472.94 $7,898,097.39

12-113 2,688 NW Helvetia Rd Upgrade and 
Complete Streets

Schaaf West Union

Widen road to three-lane arterial standard; stripe 
center turn lane at Schaff and Pubols for 
southbound left turn lane; complete east side 
sidewalks to Jacobson; sidewalk on UGB side 
(east) only; preserve five-lane right-of-way for 
future growth

Wa-A3LUGB 30% 25% A 90 90 E 12 2 3 75% BF WaCo Private 50% 50%
Development/ 

TDT
N/A 11149 $4,252,000  $      3,834,653.03  $      3,775,042.93 -$                         -$                         -$                         -$                          $3,775,043 $1,226,889 $5,926,080 $806,400 $10,928,012 $8,912,380.17 $0.00 $0.00 $5,464,005.94 $0.00 $0.00 1,189,062.01$                          16,128.00$                               $969,743 130,915.28$                      $2,206,152 $3,306,810.13 $2,015,631.70

12-114 5,098
NW West Union Rd Upgrade 
and Complete Streets - 
Helvetia to Century

Helvetia Century
Widen road to three-lane arterial standard; 
sidewalk on UGB side (south) only; preserve five-
lane right-of-way for future growth

Wa-A3LUGB 30% 25% A 90 90 E 15 2 3 75% BF WaCo Private 50% 50%
Development/ 

TDT
124, 140 11341

$12,000,000 (Helvetia to 
Cornelius Pass)

 $      7,272,716.20  $      7,159,661.03 -$                         3,615.70$               -$                         91,350.00$              $7,254,627 $2,357,754 $11,161,680 $1,529,400 $20,774,060 $16,942,023.79 $0.00 $0.00 $10,387,030.21 $0.00 $0.00 2,255,148.12$                          30,588.00$                               $1,874,804 253,098.60$                      $4,155,042 $6,282,945.08 $3,832,036.62

13-001 4,400
SE Cornelius Pass Rd 
Extension - Kinnamon to 
Vermont

Kinnaman Vermont

Construct five-lane road extension with new 
intersections at Kinnaman, McInnis, Butternut 
Creek, Deline, and Vermont; bridge at Butternut 
Creek (bridge is part of MSTIP Bonding program)

A-5LSOHI N/A 15% A 100 100 U 7 0 5 100% CT2 SoHi Private 0% 100%
Development/ 

TDT
330, 359, 360, 361, 

329
3055 47, 53, 54, 64 11920 $19,718,650 $15,667,520  $    13,138,678.51  $    11,622,677.14 (165,407.41)$         -$                         -$                         -$                          $11,457,270 $2,291,454 $5,350,000 N/A $19,098,724 $11,271,094.25 $0.00 $0.00 $0.00 $0.00 $0.00 4,182,805.49$                          29,568.00$                               $5,242,874 707,788.02$                      $5,320,432 $11,271,094.25 $7,827,629.43

13-002 2,875
SE Cornelius Pass Rd 
Extension - Vermont to 
Rosedale

Vermont Rosedale
Construct five-lane road extension with new 
intersections at Murphy and Rosedale; box culvert 
at south tributary of Butternut Creek

A-5LSOHI N/A 15% A 103 100 U 7 0 5 100% CT2 SoHi Private 0% 100%
Development/ 

TDT
362, 328 3055 72, 74 11921 $8,450,850  $      8,584,931.98  $      7,594,362.91 (108,078.70)$         -$                         -$                         730,800.00$            $8,217,084 $1,643,417 $3,520,000 N/A $13,380,501 $9,725,021.22 $0.00 $0.00 $0.00 $0.00 2,733,083.13$                          19,320.00$                               $5,484,001 740,340.14$                      $3,500,680 $9,725,021.22 $3,655,479.83

13-003 660 SE Century Blvd - SE 65th to 
Kinnaman roundabout

SE 65th
Kinnaman 

(roundabout)
Construct 3 lane extension of Century Blvd C-3LRSOHI N/A 25% C 72 72 A 2 0 3 100% CT2 SoHi Private 0% 100%

Development/ 
TDT

326 3052 35  $      1,165,559.80  $      1,120,730.57 (24,811.11)$            -$                         -$                         -$                          $1,140,749 $342,225 $970,400 $198,000 $2,453,373 $1,560,948.20 $0.00 $0.00 $0.00 $0.00 613,812.83$                             7,524.00$                                  $526,936 71,136.34$                        $962,876 $1,560,948.20 $550,200.49

13-004a 1,530
SE Century Blvd Upgrade - 
Kinnaman roundabout to 
Reserve Golf Course entrance

Kinnaman 
(roundabout)

Reserve Golf Course 
Entrance

Widen road to three-lane collector standard; 
project cost does not include roundabout at 
Kinnaman--see interesection improvement list for 
roundabout cost; 1,530' from Kinnaman to golf 
course entrance within UGB on both sides.

C-3LRSOHI 30% 25% C 90 72 U 10 0, 2 3 100% CT2 SoHi Mix 25% 75%
Development/ 

TDT
N/A 3020 45 11394

$9,779,600 (Kinnaman to 
Rosedale)

 $      3,034,734.61  $      2,956,792.89 (57,516.67)$            -$                         -$                         11,000,000.00$      $13,899,276 $3,996,042 $1,421,920 $459,000 $19,317,238 $17,202,124.96 $0.00 $0.00 $4,829,309.53 $0.00 1,067,197.30$                          7,848.90$                                  $9,624,059 1,299,247.99$                  $1,058,591 $11,981,898.28 $2,115,113.18

13-004b 6,050
SE Century Blvd Upgrade - 
Reserve Golf Course entrance 
to Rosedale

Reserve Golf Course 
Drivewy

Rosedale

Widen road to three-lane collector standard 
including bridge over Butternut Creek and box 
culvert at tributary south of Rosa; sidewalk on 
UGB side (east) only

C-3LRSOHI-UGB 30% 25% C 90 65 U 22 2 3 100% CT1 SoHi Private 50% 50%
Development/ 

TDT
325, 356, 324 3020 51, 63, 70 11394

$9,779,600 (Kinnaman to 
Rosedale)

 $      8,710,832.20  $      8,578,913.30 (113,717.59)$         -$                         -$                         8,085,000.00$        $16,550,196 $5,378,814 $4,939,000 $1,815,000 $26,868,009 $24,299,129.32 $0.00 $0.00 $13,434,004.65 $0.00 2,813,308.79$                          20,691.00$                               $6,868,443 927,239.87$                      $2,448,809 $10,244,492.32 $2,568,879.99

13-005 4,836 SE Murphy Rd Century 209th
Construct new three-lane road with new 
intersections at Century, Cornelius Pass, and 209th 
Ave

C-3LRSOHI N/A 25% C 72 72 U 20 0 3 100% CT2 SoHi Private 0% 100%
Development/ 

TDT
N/A 3102 71 11384 $8,822,900  $      8,540,374.50  $      8,211,898.56 (181,797.78)$         -$                         -$                         -$                          $8,030,101 $1,606,020 $4,378,304 N/A $14,014,425 $9,305,022.65 $0.00 $0.00 $0.00 $0.00 4,497,573.98$                          33,078.24$                               $3,532,527 476,891.12$                      $4,345,226 $8,354,643.68 $950,378.97 $4,709,402.29

13-006 900 SE Reed Dr Kinnaman McInnis
Construct bike facilites on two-lane South 
Hillsboro Neighborhood Route

NR-B-SOHI N/A 15% NR 72 14 U 2 0 2 0% CT2 SoHi Private 0% 100% TSDC N/A 13 N/A  $         269,102.48  $         238,052.19 (33,833.33)$            -$                         -$                         -$                          $204,219 $40,844 $171,200 N/A $416,263 $416,262.63 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $416,262.63 $0.00

13-007a 2,800 SE Crescent Dr 209th Cornelius Pass

Construct bike faciliteis on two-lane South 
Hillsboro Neighborhood Route; assume all asphalt 
(residential) due to exclusive residential Newland 
Phase 2

NR-B-SOHI N/A 15% NR 72 14 U 2 0 2 0% CT2 SoHi Private 0% 100% TSDC 16 N/A  $         837,207.70  $         740,606.81 (105,259.26)$         -$                         -$                         -$                          $635,348 $127,070 $490,400 N/A $1,252,817 $1,252,817.06 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $1,252,817.06 $0.00

13-007b 3,200 SE 83rd Ave SE Crescent Dr McInnis

Construct bike faciliteis on two-lane South 
Hillsboro Neighborhood Route; assume all asphalt 
(residential) due to exclusive residential Newland 
Phase 2

NR-B-SOHI N/A 15% NR 72 14 U 2 0 2 0% CT2 SoHi Private 0% 100% TSDC 357 16 N/A  $         956,808.80  $         846,407.79 (120,296.30)$         -$                         -$                         -$                          $726,111 $145,222 $557,600 N/A $1,428,934 $1,428,933.79 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $1,428,933.79 $0.00

13-008a 1,200 SE Kinnaman Rd Extension Century Reed

Construct three-lane road extension through 
South Hillsboro including intersections at Cornelius 
Pass Rd, 209th Ave, and two intersecting 
neighborhood routes

C-3LRSOHI N/A 15% C 72 0 U 0 0 3 100% CT2 SoHi Private 0% 100%
Development/ 

TDT
330, 363, 364 3085 37 11272

$8,397,700 (Century to 
209th)

 $      2,119,199.63  $      1,874,676.59 (45,111.11)$            -$                         -$                         -$                          $1,829,565 $365,913 $0 N/A $2,195,479 $801,662.35 $0.00 $0.00 $0.00 $0.00 1,116,023.32$                          8,208.00$                                  $713,542 96,328.19$                        -$8,208 $801,662.35 $1,393,816.22

13-008b 2,010 SE Kinnaman Rd Extension Reed Cornelius Pass

Complete construction of three-lane road 
extension through South Hillsboro including 
intersections at Cornelius Pass Rd, 209th Ave, and 
two intersecting neighborhood routes (South side 
of road already constructed.)

C-3LRSOHI-W N/A 25% C 72 0 U 0 0 3 100% CT2 SoHi Private 0% 100%
Development/ 

TDT
330, 363, 364 3085 37 11272

$8,397,700 (Century to 
209th)

 $      2,067,982.76  $      1,988,444.96 (75,561.11)$            -$                         -$                         -$                          $1,912,884 $382,577 $0 N/A $2,295,461 $972,081.11 $0.00 $0.00 $0.00 $0.00 1,051,324.45$                          5,788.80$                                  $861,559 116,310.52$                      -$5,789 $972,081.11 $1,323,379.50

13-008c 2,450 SE Kinnaman Rd Extension Cornelius Pass 209th

Construct three-lane road extension through 
South Hillsboro including intersections at Cornelius 
Pass Rd, 209th Ave, and two intersecting 
neighborhood routes

C-3LRSOHI N/A 15% C 72 0 U 0 0 3 100% CT2 SoHi Private 0% 100%
Development/ 

TDT
330, 363, 364 3085 40 11272

$8,397,700 (Century to 
209th)

 $      4,326,699.24  $      3,827,464.71 (92,101.85)$            -$                         -$                         -$                          $3,735,363 $747,073 $0 N/A $4,482,435 $1,636,727.31 $0.00 $0.00 $0.00 $0.00 2,278,547.61$                          16,758.00$                               $1,456,815 196,670.06$                      -$16,758 $1,636,727.31 $2,845,708.13

13-009 960
SE 209th Ave Widening and 
Complete Streets - Blanton to 
Kinnaman.

Blanton Kinnaman

Widen roadway from two to five lanes; addition of 
bike facilities (cycle track west side and buffered 
bike lane east side) and sidewalks, street lighting, 
landscaping, bus stop upgrades, drainage, and new 
signals at Blanton and Kinnaman; funded through 
MSTIP 3e.

Wa-2L to 5L 30% 25% A 98 62 A 33 2 5 100% CT2 SoHi Public 100% 0% MSTIP 315, 335, 336 1020 17, 32 10553 $22,327,000  $      2,236,394.12  $      2,236,394.12 (36,088.89)$            -$                         -$                         -$                          $2,200,305 $660,092 $1,520,400 $288,000 $4,380,797 $3,720,705.23 $0.00 $3,720,705.23 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $0.00

13-010 1100 SE 67th Ave West Side 
Improvements 

Blanton Century

1/2 Street construction to 200' south of Blanton 
and 275' south of Genrosa to Provence and 
construction of 3 lane realignment from Provence 
to Century

Unique N/A - inlcuded 25% C 72 0 A 6 2 3 100% Private 0% 100% TDT 3018 $1,352,878  $      1,352,877.62  $      1,352,877.62 -$                         -$                         -$                         -$                          $1,352,878 $338,219 $900,000 $330,000 $2,591,097 $1,207,176.25 $0.00 $0.00 $0.00 $0.00 1,045,701.37$                          1,045,701.37$                          $307,176 $900,000 1,207,176.25$       $0.00 $1,045,701.37

13-011 1,326 SE Century Blvd & TV Hwy 
Intersection Improvement

Alexander Johnson

Widen Century Blvd to five lanes by adding second 
northbound and southbound through lanes across 
intersection at TV Hwy; project includes sidewalks 
and bike facilities, improved drainage, street 
lighting, and upgrade to rail crossing, traffic signals, 
and bus stops; funded through MSTIP Bonding

Unique N/A - inlcuded N/A - inlcuded C N/A 0 X 0 2 5 100% N/A HB Public 100% 0% MSTIP 311 3049 2, 4, 11, 18 11137 $10,473,000 $14,600,000  $    14,600,000.00  $    14,600,000.00 -$                         -$                         -$                         -$                          $14,600,000 $0 $0 N/A $14,600,000 $14,600,000.00 $0.00 $14,600,000.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

13-012a 2,585 SW Rosedale Rd UGB Edge 
Upgrade

Century

 East of Cornelius 
Pass where UGB 

changes from one 
side to both sides of 

Rosedale

Widen and improve road to three-lane collector 
standard; box culvert at Rosedale Creek west 
crossing; sidewalk on UGB side (north) only; 
westbound cycle track, eastbound (UGB edge) 
buffered bike lane

C-3LRSOHI-UGB 30% 25% C 90 65 U 13 2 3 100% CT1 SoHi Mix 50% 50%
Development/ 

TDT
N/A 3096 81, 82 11911

$10,000,000 (Century to 
209th)

 $      3,721,901.03  $      3,665,535.68 (48,588.43)$            22,899.45$             -$                         292,320.00$            $3,932,167 $1,277,954 $2,146,300 $775,500 $7,356,421 $6,439,317.16 $0.00 $0.00 $3,678,210.44 $0.00 1,202,050.12$                          8,840.70$                                  $1,365,058 184,282.87$                      $1,064,309 $2,613,650.46 $917,103.73

13-012b 2,490 SW Rosedale Rd Upgrade

 East of Cornelius 
Pass where UGB 

changes from one 
side to both sides of 

Rosedale

209th

Widen and improve road to three-lane collector 
standard; box culvert at Rosedale Creek east 
crossings; sidewalk on both sides within UGB; 
cycle track both directions

C-3LRSOHI N/A 25% C 90 72 U 16 2 3 100% CT2 SoHi Private 0% 100%
Development/ 

TDT
N/A 3096 84, 85 11911

$10,000,000 (Century to 
209th)

 $      4,397,339.23  $      4,228,210.80 (93,605.56)$            22,899.45$             -$                         292,320.00$            $4,449,825 $1,112,456 $2,311,360 $747,000 $7,873,641 $4,716,505.00 $0.00 $0.00 $0.00 $0.00 2,315,748.39$                          17,031.60$                               $2,134,076 288,100.30$                      $2,294,328 $4,716,505.00 $3,157,135.86

13-013 4,787
SE 209th Ave Widening and 
Complete Streets - Kinnaman 
to Vermont

Kinnaman Vermont

Widen and improve road from two/three to five 
lanes with sidewalks and bike facilities (cycle track 
west side and buffered bike lane east side); include 
bridge widening across Butternut Creek; 
intersection improvements include new 
roundabout at McInnis and new signals Deline and 
Vermont

Wa-3L to 5L 30% 25% A 98 48 A 14 2, 3 5 100% CT2 WaCo Mix 80% 20%
MSTIP/Develop

ment
352, 354, 334 1020 49, 55, 56 11752 $17,912,000  $      9,134,926.28  $      9,079,967.37 (89,977.87)$            -$                         -$                         876,960.00$            $9,866,949 $3,650,771 $4,735,520 $1,436,100 $18,253,241 $17,824,451.22 $0.00 $14,602,592.65 $0.00 $0.00 847,029.74$                             9,574.00$                                  $1,803,984 243,537.83$                      $937,530 $2,985,051.79 $428,789.59

13-014 3,724
SE 209th Ave Widening and 
Complete Streets - Vermont 
to Farmington

Vermont Farmington

Widen and improve road from three to five lanes 
with sidewalks and bike facilities (cycle track west 
side and buffered bike lane east side); improve 
culvert at Rosedale Creek; improve intersections 
including new signal at Murphy and modified signal 
at Rosedale

Wa-3L to 5L 30% 25% A 98 48 B 30 3 5 100% CT2 WaCo Public 75% 25%
MSTIP/Develop

ment
355, 333, 332 1020 75, 77, 87 11753 $13,787,000  $      7,009,657.56  $      6,956,214.12 (69,997.41)$            38,567.49$             -$                         29,232.00$              $6,954,016 $2,520,831 $3,160,032 $1,117,200 $12,634,879 $12,193,785.85 $0.00 $9,476,159.31 $0.00 $0.00 823,673.17$                             7,448.00$                                  $1,532,586 206,899.08$                      $782,560 2,522,044.84$       $441,093.23

13-015 5,140 McInnis Ln Century 209th
Construct bike facilites on new neighborhood 
route according to South Hillsboro standards

NR-B-SOHI N/A 15% NR 72 14 U 22 0 2 0% CT2 SoHi Private 0% 100% TSDC N/A 46 N/A  $      1,536,874.14  $      1,359,542.51 (193,225.93)$         -$                         -$                         -$                          $1,166,317 $233,263 $1,083,520 $1,542,000 $2,483,100 $2,483,099.90 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $2,483,099.90 $0.00

14-002 1,258 NE 47th Ave Complete 
Streets

Ihly Hidden Creek
Improve road and construct sidewalks and bike 
facilities; improve bridge or culvert at Dawson 
Creek to address flooding issue

W-C2TBS 30% N/A C 64 41 A 18 2 2 100% BL HB Public 100% 0% BPCIP/TDT N/A 3110 11908 $5,000,000  $      2,433,339.19  $      2,433,339.19 -$                         20,087.24$             -$                         3,045,000.00$        $5,498,426 $2,199,371 $1,211,560 $377,400 $8,909,357 $8,909,357.00 $4,454,678.50 $0.00 $4,454,678.50 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

16-001 700 SW Farmington Rd Complete 
Streets

209th
700 ft west of 209th 
intersection (UGB)

Widen and improve road to complete north side 
sidewalk and bike facilities (cycle track north side, 
buffered bike lane south side); complete 
approximately 350' of missing center turn lane and 
taper to match two lane 

Unique N/A - inlcuded N/A - inlcuded A 90 0 U 2 3 3 75% BF WaCo Private 50% 50%
Development/ 

TDT
N/A 88 N/A $953,351  $         953,351.30  $         953,351.30 -$                         -$                         -$                         -$                          $953,351 $309,839 $20,000 $210,000 $1,283,190 $949,000.76 $0.00 $0.00 $641,595.24 $0.00 332,723.16$                             -$                                           $232,736 31,419.30$                        $7,500 271,654.85$          $334,189.71

16-002 3,700 Butternut Creek Pkwy Century SE 78th
Construct bike facilites on new neighborhood 
route according to South Hillsboro standards

NR-B-SOHI N/A 15% NR 72 14 U 5 0 2 0% CT2 SoHi Private 0% 100% TSDC N/A 57 N/A  $      1,106,310.18  $         978,659.00 (139,092.59)$         -$                         -$                         -$                          $839,566 $167,913 $671,600 N/A $1,679,080 $1,679,079.69 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $1,679,079.69 $0.00

16-003 3,400 Deline St
Butternut Creek 

Pkwy
209th

Construct bike facilites on new neighborhood 
route according to South Hillsboro standards

NR-B-SOHI N/A 15% NR 72 14 U 6 0 2 0% CT2 SoHi Private 0% 100% TSDC N/A 60 N/A  $      1,016,609.35  $         899,308.27 (127,814.81)$         -$                         -$                         -$                          $771,493 $154,299 $631,200 N/A $1,556,992 $1,556,992.15 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $1,556,992.15 $0.00

16-004 2,200 Vermont St Cornelius Pass SE 81st
Construct bike facilites on new neighborhood 
route according to South Hillsboro standards

NR-B-SOHI N/A 15% NR 72 14 U 6 0 2 0% CT2 SoHi Private 0% 100% TSDC N/A 68, 71 N/A  $         657,806.05  $         581,905.35 (82,703.70)$            -$                         -$                         -$                          $499,202 $99,840 $429,600 N/A $1,028,642 $1,028,641.98 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $1,028,641.98 $0.00

16-005 3,700 NE Brookwood Pkwy 
Widening

Ihly Cornell

Widen from three to five lanes by adding one 
general travel lane in each direction; project 
includes widening bridge over light rail; rebuild bike 
facilities as cycle track

Wa-3L to 5L 30% N/A A 98 48 F 18 3 5 75% CT2 WaCo Public 100% 0% MSTIP 113 11140 $9,567,000  $      7,445,210.92  $      7,445,210.92 (139,092.59)$         -$                         750,000.00$           2,740,500.00$        $10,796,618 $4,858,478 $3,376,800 $210,000 $19,031,897 $19,031,896.57 $0.00 $19,031,896.57 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

16-006 2,600 NE 25th Ave Improvements Cornell Griffin Oaks

Widen to add concrete center turn lane and 
improve sidewalks and bike facilities; start at 
northern limits of County MSTIP-3d project at 
Cornell intersection and end where current three-
lane section begins south of Griffin Oaks; concrete 
street for city arterial

W-A2TBS 30% N/A A 80 41 C 44 2 3 75% BF HB Public 100% 0% TDT N/A 11905 $4,000,000  $      4,998,751.07  $      4,998,751.07 -$                         -$                         -$                         -$                          599,850.13$            $5,598,601 $2,239,440 $2,785,200 $780,000 $10,623,242 $10,623,241.68 $0.00 $0.00 $10,623,241.68 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

16-101 3,000 NE Huffman St Extension - NE 
30th to NW 273rd

NE 30th NW 273rd
Construct three-lane road; preserve five-lane right-
of-way

A-3L 30% 25% A 80 80 F 4 0 3 100% CT2 HB Private 50% 50%
Development/ 

TDT/Other
N/A 3079 11890

$6,500,000 (Sewell to 
Jackson School Rd)

 $      7,748,325.52  $      7,616,535.14 (112,777.78)$         -$                         -$                         -$                          $7,503,757 $1,875,939 $4,360,000 $900,000 $13,739,697 $12,671,474.32 $0.00 $0.00 $6,869,848.35 $0.00 1,425,956.42$                          15,120.00$                               $3,038,900 410,251.56$                      $2,164,880 5,614,032.04$       $1,068,222.38

16-103 2,439 NE Schaaf Rd Improvement Helvetia
New North-South 

Collector
Reconstruct gravel road to three-lane collector C-3LCI 30% 25% C 80 80 F 8 N/A 3 100% CT2 HB Mix 25% 75%

Development/ 
TDT

N/A 3106* 11147 $4,252,000  $      5,638,873.48  $      5,487,294.61 (91,688.33)$            -$                         -$                         -$                          $5,395,606 $1,214,011 $3,592,160 $731,700 $10,201,778 $8,440,018.58 $0.00 $0.00 $2,550,444.42 $0.00 1,738,953.85$                          18,438.84$                               $2,742,489 370,236.06$                      $2,675,681 $5,788,406.54 $1,761,759.11

22-003 850 NE 25th Ave Realignment NE Beacon Ct Evergreen

Construct three-lane realignment away from 
airport Runway Protection Zone (RPZ); see HIO 
Master Plan; additional refinement needed for the 
two intersections of NE 25th and NE 15th Ave on 
Evergreen

A-3L N/A 25% A 80 80 F 4 N/A 3 75% CT2 HB Private 0% 100% Other 103, 104 11166 $1,594,500 $5,092,839  $      1,941,711.64  $      1,867,030.43 (31,953.70)$            -$                         -$                         -$                          $1,835,077 $458,769 $1,264,000 $255,000 $3,557,846 $1,813,695.33 $0.00 $0.00 $0.00 $0.00 808,041.97$                             8,568.00$                                  $770,276 103,987.27$                      $939,432 1,813,695.33$       $1,744,150.57
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22-004 1,230 NE 30th Ave Improvement Springer Evergreen
Improve road to three-lane collector standard 
with sidewalks and bike facilites; see HIO Master 
Plan

W-C2TBS N/A 25% C 80 41 F 5 2 3 50% CT2 HB Private 0% 100% Other N/A N/A  $      1,727,775.33  $      1,661,322.43 (46,238.89)$            1,205.23$               -$                         73,080.00$              $1,689,369 $422,342 $957,740 N/A $3,069,451 $1,057,923.12 $0.00 $0.00 $0.00 $0.00 660,037.82$                             5,092.20$                                  $514,665 69,479.84$                        $473,778 1,057,923.12$       $2,011,527.85

22-005a 1,000 NE Springer St Improvement 30th 
End of existing 

segment

Improve existing segment to three-lane collector 
standard with sidewalks and bike facilites; see HIO 
Master Plan

W-C2TBS N/A 25% C 80 41 F 5 2 3 50% CT2 HB Private 0% 100% Other N/A N/A  $      1,404,695.39  $      1,350,668.65 (37,592.59)$            -$                         -$                         -$                          $1,313,076 $262,615 $788,000 N/A $2,363,691 $830,501.02 $0.00 $0.00 $0.00 $0.00 536,616.11$                             4,140.00$                                  $388,230 52,411.05$                        $389,860 830,501.02$          $1,533,190.25

22-005b 2,900 NE Springer St Extension
End of existing 

segment
Brookwood

Extend three-lane road to signalized intersection 
at Brookwood Library; see HIO Master Plan

C-3LCI N/A 25% C 80 80 F 3 0 3 50% Private 0% 100% Other N/A  $      6,247,941.58  $      6,007,636.13 -$                         -$                         -$                         -$                          $6,007,636 $1,201,527 $4,206,000 N/A $11,415,163 $3,918,589.66 $0.00 $0.00 $0.00 $0.00 2,756,849.07$                          29,232.00$                               $1,625,394 219,428.13$                      $2,073,768 3,918,589.66$       $7,496,573.70

22-006 1,500 NE Cornell Rd Realignment East of 34th West of Brookwood
Realign Cornell Rd to avoid airport Runway 
Protection Zone (RPZ); see HIO Master Plan

Wa-A5L 30% N/A A 98 98 F 1 5 5 75% CT2 WaCo Public 100% 0% Other N/A N/A  $      3,697,394.80  $      3,697,394.80 (56,388.89)$            -$                         -$                         -$                          $3,641,006 $1,456,402 $2,656,000 N/A $7,753,408 $7,753,408.28 $0.00 $0.00 $0.00 $0.00 $7,753,408.28 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-007 4,090 NE Cornell Rd Safety and 
Access Management

Main 17th

Long-term access management and safety 
improvements (e.g. center median barrier); future 
intersection improvements to be determined 
possibly to allow U-turn or roundabout 
accommodations at Lincoln and at Arrington or 
Grant

Unique N/A - inlcuded N/A - inlcuded A N/A 0 A 78 5 5 100% None * Public 100% 0% TDT 149, 147, 154 3065 N/A $1,100,000  $      1,100,000.00  $      1,100,000.00 -$                         -$                         -$                         -$                          $1,100,000 $440,000 $780,000 $1,227,000 $2,320,000 $2,320,000.00 $0.00 $0.00 $2,320,000.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-008 3,388
NW West Union Rd Widening 
and Improvements - Century 
to Cornelius Pass

Century Cornelius Pass

Widen and improve roadway to five-lane arterial 
standard; sidewalk on UGB side (south) only; cycle 
track on south side and buffered bike lane on 
north side

Wa-A5LUGB 30% 25% A 98 98 F 28 2 5 75% BF WaCo Mix 50% 50%
MSTIP/ 

Development
212 11341

$12,000,000 (Helvetia to 
Cornelius Pass)

 $      6,026,415.15  $      5,932,599.48 -$                         40,174.47$             -$                         60,900.00$              $6,033,674 $1,960,944 $6,256,432 $1,016,400 $14,251,050 $11,612,896.28 $0.00 $7,125,525.00 $0.00 $0.00 1,498,713.58$                          15,246.00$                               $1,700,610 229,582.37$                      $2,330,916 $4,261,108.51 $2,638,153.71

22-009 1,185 NE Ronler Dr Extension Cornelius Pass SunTech Corp Park
Construct three-lane extension; connect with NE 
79th Ave and extend to SunTech Corporate Park 
drive aisle  

C-3LCI N/A 25% C 80 80 F 1 0 3 50% CT2 HB Private 0% 100%
Development/ 

TDT
204 11280 $1,000,000  $      2,553,038.20  $      2,454,844.42 (44,547.22)$            -$                         -$                         -$                          $2,410,297 $482,059 $1,716,400 N/A $4,608,757 $1,574,806.95 $0.00 $0.00 $0.00 $0.00 1,126,505.57$                          11,944.80$                               $641,896 86,655.93$                        $846,255 $1,574,806.95 $3,033,949.69

22-010 3,249 NE Wilkins St Extension 
Alternative - 185th to Gibbs

Gibbs 185th (at Parr)

Construct new two-lane road; last 1,100 feet 
approaching 185th Ave to be three lane (center 
turn lane); see interesection improvement at 
185th for additional intersection turn lane needs; 
this project serves as alternative to seven-lane 
right-of-way protection and future widening of 
Walker Rd between Amberglen Pkwy and 185th

C-2LCI 30% N/A C 66, 80 66 D 4 0 2, 3 100% CT2 HB Public 100% 0% MSTIP 220 3103* 10829
$17,008,000 

(Ambderglen Pkwy to 
Walker)

 $      7,728,656.56  $      7,728,656.56 (122,138.33)$         60,261.71$             -$                         5,069,925.00$        $12,736,705 $3,821,011 $5,186,416 N/A $21,744,132 $21,744,132.41 $0.00 $21,744,132.41 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-012 1,100 SE Brookwood Ave Davis South UGB
Upgrade to three-lane arterial; eastern half-street 
with TDT/Development 50/50

A-3L 30% N/A A 90 80 B 9 0 to 2 3 0% 100% 0% TDT/TSDC 345 N/A  $      3,169,302.08  $      3,169,302.08 -$                         -$                         -$                         -$                          $3,169,302 $1,267,721 $1,498,000 $330,000 $5,935,023 $5,935,022.91 $0.00 $0.00 $5,935,022.91 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-017 0
NE Cornell & NE Brookwood 
Intersection and NE 48th Ave 
Intersection

Brookwood 48th

At Brookwood & Cornell: add second southbound 
through lane and extend receiving lane to Veterans 
Dr intersection, add second eastbound and 
westbound left-turn lanes, add northbound right-
turn lane; at Cornell & 48th: add westbound right-
turn lane starting at Elam Young west to 48th

Unique N/A - inlcuded N/A - inlcuded A N/A 0 X X Intxn Intxn 100% BF WaCo Public 100% 0% MSTIP/TDT 113, 114, 116 3045 11170 $4,704,000 $7,980,000  $      7,980,000.00  $      7,980,000.00 -$                         -$                         -$                         -$                          $7,980,000 $3,192,000 $0 $0 $11,172,000 $11,172,000.00 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-018 800 NE Veterans Dr Extension Brookwood Belknap

Construct three-lane extension east of 
Brookwood to connect to Elam Young Pkwy via 
Belknap Ct; require bridge over Dawson Creek; 
improve Belknap Ct to two-lane collector standard 
and remove on street parking to accommodate 
bike lanes

C-3LCI 30% N/A C 80 80 F 3 0 3 50% CT2 HB Public 100% 0% MSTIP N/A N/A  $      2,227,565.72  $      2,227,565.72 (30,074.07)$            4,820.94$               -$                         8,038,800.00$        $10,241,113 $3,072,334 $1,182,000 N/A $14,495,446 $14,495,446.36 $0.00 $14,495,446.36 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-021 2,403 US 26 at NE 185th Eastbound 
On-Ramp Widening

185th US 26 Eastbound
Widen on-ramp to two full lanes and allow shared 
right-turn from outside northbound through lane 
on 185th 

Wa-A2L N/A 25%
Freeway 

Ramp
N/A 0 X 0 1 2 100% N/A ODOT Private 0% 100%

Development/ 
TDT

223 N/A  $      2,068,352.82  $      1,988,800.78 -$                         -$                         -$                         -$                          $1,988,801 $497,200 $0 N/A $2,486,001 $2,257,288.89 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $1,988,801 268,488.11$                      $0 $2,257,288.89 $228,712.09

22-022 993
NE 185th Ave Northbound 
Auxiliary Lane - Evergreen to 
US 26

Evergreen
US 26 Eastbound 

Ramp
Extend northbound on-ramp auxiliary lane from 
current taper to Evergreen 

Wa-A1L N/A 25% A N/A 0 X 0 0 1 100% BF WaCo Private 0% 100%
Development/ 

TDT
223 3109* N/A  $         663,487.69  $         637,968.93 -$                         -$                         -$                         -$                          $637,969 $159,492 $0 N/A $797,461 $724,094.74 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $637,969 86,125.81$                        $0 $724,094.74 $73,366.43

22-024 1,547 E Main St Eastbound Auxiliary 
Lane

26th 32nd

Widen to construct eastbound auxiliary lane; 
signal modification at intersection at NE 28th Ave; 
possible restriction of NE 30th Ave southbound to 
right-in, right-out if Main St widening eliminates 
center turn lane at 30th (use county arterial turn 
lane template because bike lane already exists) 

Wa-A1L 30% N/A A 54 0 X 0 3 4 75% BF HB Public 100% 0% TDT N/A N/A  $      1,445,502.72  $      1,445,502.72 -$                         -$                         -$                         -$                          $1,445,503 $578,201 $0 $464,100 $2,023,704 $2,023,703.81 $0.00 $0.00 $2,023,703.81 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-028 850 SE Alexander St Bike/Ped 
Improvements

Brookwood

160' east of SE Silver 
Oak (west edge of 
Roseway Industrial 

Park)

Construct about 850' of north side sidewalks and 
bike facilites

W-C1BS 30% N/A C 66 13.5 D 4 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A 11159 $1,063,000  $         683,919.33  $         683,919.33 -$                         -$                         -$                         -$                          $683,919 $273,568 $315,400 $255,000 $1,272,887 $1,272,887.06 $636,443.53 $0.00 $636,443.53 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-029 2,114 SE Walnut St Sidewalks Armco 1st Construct missing sidewalks S 30% N/A C 66 0 X 0 2 2 50% None HB Public 100% 0% BPCIP/TDT N/A N/A  $         565,082.02  $         565,082.02 -$                         -$                         -$                         -$                          $565,082 $226,033 $0 $634,200 $791,115 $791,114.83 $395,557.41 $0.00 $395,557.41 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $0.00

22-030 4,325
NE Elam Young Pkway 
Bike/Ped Improvements

Cornell (West) Cornell (East)

Construct sidewalks on inside loop; need widening 
at intersections to accommodate bike lanes; stripe 
bike lanes as part of pavement mangement 
program south of light rail tracks; future cycle 
track

S 30% N/A C 80 0 D 25 3 3 50% BL HB Public 100% 0% BPCIP/TDT N/A N/A  $      1,156,092.59  $      1,156,092.59 -$                         -$                         750,000.00$           -$                          $1,906,093 $857,742 $250,000 N/A $3,013,834 $3,013,834.26 $1,506,917.13 $0.00 $1,506,917.13 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-031 1,620 SE Borwick St Sidewalks Century Main
Widen road to construct missing curbs and 
sidewalks.

S&C 30% N/A C 64 0 A 60 2 2 50% None HB Public 100% 0% BPCIP/TDT N/A N/A  $         881,691.36  $         881,691.36 -$                         -$                         -$                         -$                          $881,691 $352,677 $600,000 $486,000 $1,834,368 $1,834,367.90 $917,183.95 $0.00 $917,183.95 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-032a 2,100 NE Alder Sidewalks - Orenco 
Townsite

Century 68th

Construct sidewalks on both sides of NE Alder 
according to the Orenco Townsite Sidewalk Plan in 
12.62.300 of Hillsboro Community Development 
Code

S 30% N/A NR 60 0 X 0 2 2 0% None
See CDC 
Orenco

Public 100% 0% BPCIP/TDT N/A N/A  $         561,339.76  $         561,339.76 -$                         -$                         -$                         -$                          $561,340 $224,536 $0 $630,000 $785,876 $785,875.66 $392,937.83 $0.00 $392,937.83 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-032b 1,200 NE 69th Sidewalks - Orenco 
Townsite 

Dogwood Rock Creek Bridge
Construct sidewalk on east side only according to 
the Orenco Townsite Sidewalk Plan in 12.62.300 of 
Hillsboro Community Development Code

S 30% N/A C 60 0 X 0 2 2 50% None
See CDC 
Orenco

Public 100% 0% BPCIP/TDT N/A N/A  $         320,765.57  $         320,765.57 -$                         -$                         -$                         -$                          $320,766 $128,306 $0 $360,000 $449,072 $449,071.80 $224,535.90 $0.00 $224,535.90 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-032c 1,800 NE Dogwood Sidewalks - 
Orenco Townsite 

Century 69th

Construct missing sidewalks on both sides of NE 
Dogwood  according to the Orenco Townsite 
Sidewalk Plan in 12.62.300 of Hillsboro Community 
Development Code

S 30% N/A C 60 0 X 0 2 2 50% None
See CDC 
Orenco

Public 100% 0% BPCIP/TDT N/A N/A  $         481,148.36  $         481,148.36 -$                         -$                         -$                         -$                          $481,148 $192,459 $0 N/A $673,608 $673,607.71 $336,803.85 $0.00 $336,803.85 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-033 558 NE 25th Ave Northbound Gap 28th
Hillsboro Market 
Center driveway

Complete missing northbound lane, sidewalk, and 
bike lanes

W-A1TBS 30% N/A A 104 27.5 D 1 4 5 100% BL HB Public 100% 0% TDT N/A 3002 N/A  $         707,104.52  $         707,104.52 -$                         -$                         -$                         -$                          $707,105 $282,842 $378,280 N/A $1,368,226 $1,368,226.33 $0.00 $0.00 $1,368,226.33 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $0.00

22-034 1,840 NE Cherry Dr Sidewalks 67th 72nd Construct missing north side sidewalks S 30% 25% C 80 0 E 5 3 3 50% BL HB Mix 67% 33%
BPCIP/TDT/Deve

lopment
N/A N/A  $         446,805.74  $         442,295.25 -$                         -$                         -$                         -$                          84,000.00$              $526,295 $184,466 $50,000 N/A $760,762 $630,625.15 $509,710.37 $0.00 $0.00 $0.00 -$                                           3,351.74$                                  $86,839 11,723.23$                        $4,898 $103,460.20 $130,136.59

22-035 1,079 SE 24th Ave Sidewalks River TV Hwy Construct missing east side sidewalks S 30% N/A C 80 0 A 3 3 3 50% BL HB Public 100% 0% BPCIP/TDT N/A N/A  $         288,421.71  $         288,421.71 -$                         -$                         -$                         -$                          $288,422 $115,369 $30,000 N/A $433,790 $433,790.40 $216,895.20 $0.00 $216,895.20 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $0.00

22-036 1,400 SE Morgan Rd Upgrade and 
Sidewalks

300' east of Galaxy Singing Woods
Improve north side to urban standard (south side 
outside UGB)

W-C1BS 30% N/A C 64 13.5 A 16 2 2 50% N/A HB Public 100% 0% BPCIP/TDT N/A N/A  $      1,126,455.37  $      1,126,455.37 -$                         -$                         -$                         -$                          $1,126,455 $450,582 $538,000 $420,000 $2,115,038 $2,115,037.51 $1,057,518.76 $0.00 $1,057,518.76 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-037 1,370 NW Jackson St Upgrade and 
Sidewalks

NW 13th Freeman Reconstruct road with curbs and sidewalks S&C-W 30% N/A NR 60 0 X 0 2 2 0% None HB Public 100% 0% BPCIP N/A N/A  $      1,361,635.30  $      1,361,635.30 -$                         -$                         -$                         -$                          $1,361,635 $544,654 $0 $411,000 $1,906,289 $1,906,289.42 $1,048,459.18 $0.00 $0.00 $857,830.24 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-038 680 NE 21st Ave Sidewalk Gaps Cornell Sunrise Complete missing sidewalks S 30% N/A C 60 0 X 0 2 2 50% None HB Public 100% 0% BPCIP N/A N/A  $         181,767.16  $         181,767.16 -$                         -$                         -$                         -$                          $181,767 $72,707 $0 $372,000 $254,474 $254,474.02 $254,474.02 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-039 945 NE 32nd Ave Sidewalk Gaps Main Brogden Complete missing sidewalks S 30% N/A NR 60 0 A 5 2 2 0% None HB Public 100% 0% BPCIP N/A N/A  $         252,602.89  $         252,602.89 -$                         -$                         -$                         -$                          $252,603 $101,041 $50,000 N/A $403,644 $403,644.05 $403,644.05 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-040 1,260 NE 43rd Ave Sidewalk Gaps Main Brogden Complete missing sidewalks S 30% N/A NR 60 0 A 10 2 2 0% None HB Public 100% 0% BPCIP N/A N/A  $         336,803.85  $         336,803.85 -$                         -$                         -$                         -$                          $336,804 $134,722 $100,000 $465,000 $571,525 $571,525.40 $571,525.40 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-041 880 SE 30th Ave Sidewalks TV Hwy 32nd Construct missing west side sidewalks S 30% N/A NR 62 0 D 2 2 2 0% None HB Public 100% 0% BPCIP N/A N/A  $         235,228.09  $         235,228.09 -$                         -$                         -$                         -$                          $235,228 $94,091 $20,000 N/A $349,319 $349,319.32 $349,319.32 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $0.00

22-042 1,220 SW Dennis Ave Improvements
UP Railroad ROW 

(north side)
Walnut Improve road to urban standards S&C-W 30% N/A C 66 0 D 28 2 2 50% None HB Public 100% 0% BPCIP/TDT N/A N/A  $      1,212,551.14  $      1,212,551.14 -$                         -$                         -$                         -$                          $1,212,551 $485,020 $280,000 $366,000 $1,977,572 $1,977,571.60 $988,785.80 $0.00 $988,785.80 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-043 610 SW Dennis Ave Emergency 
Access Extension

Wood
UP Railroad ROW 

(north side)

Construct Dennis Ave extension and railroad 
crossing to serve as emergency secondary access 
for Wood St

C-2LCI 30% N/A C 66 66 D 0 2 2 50% N/A HB Public 100% 0% TDT N/A N/A  $      1,451,055.86  $      1,451,055.86 -$                         -$                         -$                         -$                          $1,451,056 $580,422 $966,240 $183,000 $2,997,718 $2,997,718.21 $0.00 $0.00 $2,997,718.21 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-045 2,400 NE 21st Ave/NE Hillaire Dr 
Sidewalks

Grant Cornell Construct sidewalks S 30% N/A L 62 0 D 18 2 2 0% None HB Public 100% 0% BPCIP N/A N/A  $         641,531.15  $         641,531.15 -$                         -$                         750,000.00$           -$                          $1,391,531 $626,189 $180,000 N/A $2,197,720 $2,197,720.17 $2,197,720.17 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-049 3,085 NE Wagon Dr Complete 
Street Improvements

Century Cornelius Pass

Construct new westbound (north side) cycle track 
and reconstruct sidewalk for entire length; 
construct new eastbound (south side) cycle track 
and sidewalk from Century to Croeni and from 
Five Oaks to Cornelius Pass 

W-C2BS 30% N/A C 80 27 D 7 3 3 50% CT2 HB Public 100% 0% BPCIP/TDT N/A N/A  $      4,959,408.22  $      4,959,408.22 (115,973.15)$         1,928.37$               -$                         27,405.00$              $4,872,768 $1,949,107 $2,069,080 N/A $8,890,956 $8,890,955.83 $4,445,477.92 $0.00 $4,445,477.92 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $0.00

22-050 280 SE Drake Rd Sidewalk Gap 280' west of Imlay Imlay Complete missing urban sections W-C2BS 30% N/A C 64 27 A 5 2 2 50% BF HB Public 100% 0% BPCIP/TDT N/A 11156 $1,594,500  $         450,124.57  $         450,124.57 -$                         -$                         -$                         -$                          $450,125 $180,050 $201,200 $84,000 $831,374 $831,374.40 $415,687.20 $0.00 $415,687.20 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-053 4,745
SW Rosedale Rd Safety 
Improvements - River to 
Century

River Century Augment shoulders to improve two-lane safety Wa-Rural Widen 30% N/A C 60 12 Rural 20 2 2 100% None WaCo Public 100% 0% TDT N/A 3094 79 N/A  $      1,505,163.65  $      1,505,163.65 -$                         -$                         -$                         -$                          $1,505,164 $602,065 $1,224,920 $1,423,500 $3,332,149 $3,332,149.11 $0.00 $0.00 $3,332,149.11 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-054 1,130 NE Wilkins St South Sidewalks 205th Amberglen
Complete south side sidewalks along Goal 5 
natural resources

S N/A 25% C 64 0 X 0 2 2 50% BL AG Private 0% 100% Development N/A N/A  $         218,244.41  $         209,850.39 -$                         -$                         -$                         -$                          $209,850 $52,463 $0 N/A $262,313 $119,090.10 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $104,925 14,164.90$                        $0 119,090.10$          $143,222.89

22-055 400 SE Patterson St Sidewalk Gap Rock Creek Imlay
Complete remaining south side 400' urban street 
gap

S&C 30% N/A NR 60 0 U 10 2 2 0% BF HB Public 100% 0% BPCIP N/A N/A  $         217,701.57  $         217,701.57 -$                         -$                         -$                         -$                          $217,702 $87,081 $100,000 $120,000 $404,782 $404,782.20 $222,630.21 $0.00 $0.00 $182,151.99 $0.00 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-056a 1,400
SW Baseline (OR 8) St 
Sidewalk Gaps

SW 17th Dennis
Complete missing north side sidewalks and curbs; 
south side gaps included in ODOT 2021-2024 STIP 
(project 21608)

S&C 30% N/A A 74 0 D 1 2 2 75% BL ODOT Public 100% 0% Other N/A N/A  $         761,955.50  $         761,955.50 -$                         -$                         -$                         -$                          $761,955 $304,782 $10,000 $420,000 $1,076,738 $1,076,737.70 $0.00 $0.00 $0.00 $1,076,737.70 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-056b 1,600
SW Oak St (OR 8) Sidewalk 
Gaps

SW 17th Dennis Complete missing sidewalks and curb S&C 30% N/A A 74 0 D 1 2 2 75% BL ODOT Public 100% 0% Other N/A N/A  $         870,806.28  $         870,806.28 -$                         -$                         -$                         -$                          $870,806 $348,323 $10,000 $480,000 $1,229,129 $1,229,128.80 $0.00 $0.00 $0.00 $1,229,128.80 -$                                           -$                                           $0 -$                                    $0 -$                        $0.00

22-057 1,225
S 1st Ave (OR 219) Complete 
Street Improvements

Railroad
Wood St/Jackson 
Bottom Entrance

Construct sidewalks and bike facilities Wa-W-ABS 30% N/A A 74 24 D 14 2 2 75% BF ODOT Public 100% 0% Other 151 N/A  $      1,780,050.66  $      1,780,050.66 -$                         -$                         750,000.00$           -$                          $2,530,051 $1,138,523 $845,600 $367,500 $4,514,173 $4,514,173.45 $0.00 $0.00 $0.00 $4,514,173.45 -$                                           -$                                           $0 -$                                    $0 $0.00 $0.00

22-058 4,675 Neighborhood Route 229th Murphy
Construct bike facilites on new neighborhood 
route according to South Hillsboro standards

NR-B-SOHI N/A 15% NR 72 14 U 6 0 2 0% CT2 SoHi Private 0% 100% TSDC N/A 60 N/A  $      1,397,837.86  $      1,236,548.88 (175,745.37)$         -$                         -$                         -$                          $1,060,804 $212,161 $845,400 N/A $2,118,364 $2,118,364.21 $0.00 $0.00 $0.00 $0.00 -$                                           -$                                           $0 -$                                    $0 $0.00 $2,118,364.21 $0.00

Construction Cost
Soft Costs 

(PE/CE/CEI)
ROW Cost

Additional Costs for Utility 
Undergrounding (Not 
inclulded in any totals)

Total Project Cost
Total Public Project 

Cost
BPCIP Cost/ TUF 

Pathways
MSTIP Cost TDT - Funded by

Pavement 
Management Program 

(PMP)
Other Port of Portland 

Local Road Construction 
Cost (Non-Creditable)

Local Street ROW (Non-
Creditable)

TDT Construction 
Creditable

TDT Creditable 
Engineering

Creditable ROW 
beyond Local

TDT Credit (w/ 
ROW)

TSDC Credit 
Eligible

Developer Out of 
Pocket

Total: $583,148,727 $181,017,836 $218,580,412 $75,505,200 $982,746,975 $869,752,689 $107,983,716 $259,742,017 $190,902,894 $2,964,295 $65,676,040 $9,287,550 $77,152,634 $1,770,734 $99,959,269 $13,453,033 $93,059,681 $206,471,983 $12,914,570 $111,653,750
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TSP Project List - Intersection Improvements Cost Estimates                        1/24/2022

ID N/S Street
N/S Street 

Jurisdiction/ 
Functional Class

E/W Street
E/W Street 

Jurisdiction/ 
Functional Class

Proposed Improvement # Lanes
Cumalati
ve Lane 
Length

# of lane 
added 

Cumulative 
lane length 
(including 

taper at 50%)

Jurisdiction Func class

Base project 
component or 

Standalone add-
on

Template Segment Cost
# of lane 

added

Cumulative 
lane length 
(including 

taper at 50%)

Jurisdiction Func class

Base project 
component or 

Standalone add-
on

Template Segment Cost
# of lane 

added

Cumulative 
lane length 
(including 

taper at 50%)

Jurisdiction Func class

Base project 
component or 

Standalone add-
on

Template Segment Cost
# of lane 

added

Cumulative 
lane length 
(including 

taper at 50%)

Jurisdiction Func class

Base project 
component or 

Standalone add-
on

Template Segment Cost
Part of Capital 

Project
TDT 

Creditable
Delivery % 

Public
Delivery % 

Private
Developm

ent
MSTIP TDT Other

Nov 2021 
TDT List

South 
Hillsboro 
"Green & 
Gold" List

New Signal
New 

Roundabou
t

 Total 
Intersection Road 

Construction 

Railroad 
Cost

Extra Costs
Signal/Rounda

bout Cost
Subtotal 

Construction Cost
Soft Costs ROW Total Project Cost

Total Public 
Project Cost

MSTIP Cost TDT Other Funding TDT Credit
Private Fronted 

Cost
Developer Out of 

Pocket Cost

100 Glencoe WaCo Art Evergreen WaCo Art
Stripe second westbound-to-southbound left-turn lane as part 
of Evergreen five-lane widening; add second southbound 
receiving lane on Glencoe; add northbound right-turn lane

2 960 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 2 960 WaCo Art ? Wa-A2L $584,446.51 N/A N/A N/A N/A N/A N/A $0.00 04-005 100% 100% 0% x 0.666 $584,446.51 0  $   241,425.00 $825,871.51  $       247,761.45  $       322,560.00  $     1,396,192.96  $    1,396,192.96  $    1,396,192.96  $                        -    $                        -    $                        -    $                        -   -$                      

101
Jackson School 

(west)
COH Coll Evergreen WaCo Art

Second eastbound and westbound through lanes as part of 
Evergreen five-lane widening (04-005); replace signal; no new 
turn lanes

0 0 0 N/A Private N/A N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 04-005 100% 100% 0% x 3071 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $       471,250.00  $                        -    $                        -    $                        -    $                        -   -$                      

102
Jackson School 

(East)
WaCo Art Evergreen WaCo Art

Second eastbound and westbound through lanes as part of 
Evergreen five-lane widening (04-005); replace signal; keep 
westbound right turn lane

0 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A CoH Local N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 04-005 100% 100% 0% x 3071 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $       471,250.00  $                        -    $                        -    $                        -    $                        -   -$                      

103 15th COH Coll Evergreen WaCo Art
Intersection modification as part of NE 25th Ave realignment 
and extension; additional analysis refinement needed together 
with 25th Ave intersection; assume side by side left turns

1 870 0 N/A N/A N/A N/A N/A $0.00 1 640 WaCo Art N/A Wa-A1L $427,625.50 1 230 CoH Coll-Res N/A W-A1L $188,963.60 0 N/A WaCo Art N/A N/A $0.00 22-003 75% 0% 100% x 0.5 $616,589.10 0  $   181,250.00  $       797,839.10  $       199,459.78  $       292,320.00  $     1,289,618.88  $       898,400.54  $                        -    $                        -    $       898,400.54  $       898,400.54  $    1,289,618.88 391,218.34$        

104 25th CoH Art Evergreen WaCo Art

New intersection as part of 25th Ave realignment and 
extension; additional analysis and refinement needed together 
with 15th Ave intersection; widening for second westbound 
left

1 0
Future 

extension
N/A N/A N/A N/A N/A $0.00 1 150 WaCo Art N/A Wa-A1L $100,224.73 0 ? CoH Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 22-003 75% 0% 100% x 1 $100,224.73 0  $   362,500.00  $       462,724.73  $       115,681.18  $                        -    $        578,405.91  $       393,894.42  $                        -    $                        -    $       393,894.42  $       393,894.42  $       578,405.91 184,511.48$        

107 30th CoH Coll Evergreen WaCo Art
Install traffic signal; construct exclusive right-turn in 
eastbound, westbound, and southbound approaches; protect 
right-of-way for second southbound left-turn lane 

3 602.5 1 187.5 CoH Coll ? W-A1L $154,046.42 1 207.5 WaCo Art ? Wa-A1L $138,644.20 0 N/A CoH Coll N/A N/A $0.00 1 207.5 WaCo Art ? Wa-A1L $138,644.20 12-102 100% 0% 100% x x 3033 1 $431,334.83 0  $   362,500.00  $       793,834.83  $       198,458.71  $       202,440.00  $     1,194,733.53  $    1,103,442.53  $                        -    $    1,103,442.53  $                        -    $    1,103,442.53  $    1,194,733.53 91,291.00$          

108 Starr COH Coll Evergreen WaCo Art Install traffic signal 0 0 0 N/A CoH Coll N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A CoH Coll N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 12-101 100% 0% 100% x x 3029 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

109 Brookwood WaCo Art Evergreen WaCo Art Add northbound right-turn lane 1 232.5 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 1 232.5 WaCo Art N/A Wa-A1L $155,348.33 0 N/A WaCo Art N/A N/A $0.00 N/A 75% 0% 100% x x 0.25 $155,348.33 0  $     90,625.00  $       245,973.33  $          61,493.33  $          78,120.00  $        385,586.66  $       267,974.79  $                        -    $       267,974.79  $                        -    $       267,974.79  $       385,586.66 117,611.86$        

111 Century COH Coll Evergreen WaCo Art
Second eastbound left and second corresponding receiving 
lane, second westbound left and second corresponding 
receiving lane

3 1452.5 1 484.2 CoH Coll-C/I Standalone W-A1L $397,782.08 1 484 WaCo Art Standalone Wa-A1L $323,503.14 1 484 CoH Coll-C/I Standalone W-A1L $397,782.08 1 484.2 WaCo Art Standalone Wa-A1L $323,503.14 N/A 100% 0% 100% x x 3072 0.5 $1,442,570.45 0  $   181,250.00  $    1,623,820.45  $       405,955.11  $       488,040.00  $     2,517,815.56  $    2,331,076.21  $                        -    $    2,331,076.21  $                        -    $    2,331,076.21  $    2,517,815.56 186,739.35$        

112 Imbrie COH Coll Evergreen WaCo Art
Add second eastbound left-turn lane and a westbound right-
turn lane; construct in conjunction with Imbrie widening 
project

2 1492.5 0 N/A COH Coll 12-107 N/A $0.00 1 746.25 WaCo Art 12-107 Wa-A1L $697,289.21 N/A N/A N/A N/A N/A N/A $0.00 1 746.25 WaCo Art 12-107 Wa-A1L $697,289.21 12-107 100% 100% 0% x 3073 0.666 $1,394,578.42 0  $   241,425.00  $    1,636,003.42  $       490,801.03  $       501,480.00  $     2,628,284.44  $    2,628,284.44  $                        -    $    2,628,284.44  $                        -    $                        -    $                        -   -$                      

113 Brookwood WaCo Art Veterans COH Coll

Construct southbound left turn lane. As part of Veterans Dr 
extension project (19-018), east leg (westbound approach) to 
have one left-turn and one shared through-right lane, and 
construct southbound left-turn lane; as part of Cornell & 
Brookwood intersection project (19-017) , extend second 
southbound through lane from Brookwood & Cornell 
intersection past Veterans intersection, and maintain 
dedicated southbound right-turn lane

1 157.5 1 157.5 WaCo Art 19-018 Wa-A1L $147,166.57
New 

extension
N/A N/A N/A 19-018 N/A $0.00 0 N/A WaCo Art 19-017 N/A $0.00 0 N/A COH Coll N/A N/A $0.00

16-005, 22-017, 
22-018

75% 100% 0% x             1.00 $147,166.57 0  $   362,500.00  $       509,666.57  $       152,899.97  $          52,920.00  $        715,486.54  $       715,486.54  $       715,486.54  $                        -    $                        -    $                        -    $                        -   -$                      

117 Brookwood WaCo Art Huffman COH Coll/Art

Second eastbound through lane as part of Huffman widening 
projet  (12-103); construct second eastbound receiving lane 
and second eastbound left-turn lane; activate (re-stripe) 
second westbound through lane, second northbound and 
southbound left-turn lanes

2 1000 0 N/A N/A N/A N/A N/A $0.00 1 (receiving) 500 CoH Coll - C/I 12-103 W-A1L $410,790.44 0 N/A N/A N/A N/A N/A $0.00 1 500 CoH Coll - C/I 12-103 W-A1L $410,790.44 12-103 100% 0% 100% x x 3111 1 $821,580.89 0  $   362,500.00  $    1,184,080.89  $       296,020.22  $       336,000.00  $     1,816,101.11  $    1,679,931.81  $                        -    $    1,679,931.81  $                        -    $    1,679,931.81  $    1,816,101.11 136,169.30$        

118
International 

Paper/Acumed
COH Local Huffman COH Coll

Install traffic signal at Huffman and new public street stub at 
drive aisle of IP/Acumed; includes second EB receiving lane, 
traffic signal, parking lot reconstruction

N/A N/A 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 100% 100% 0% x x 3111 1 $2,360,000.00 0  $   362,500.00  $    2,722,500.00  $       816,750.00  $                        -    $     3,539,250.00  $    3,539,250.00  $                        -    $    3,539,250.00  $                        -    $                        -    $                        -   -$                      

119 Brookwood WaCo Art
US 26 EB 

ramps
Ramp

Construct second northbound right-turn lane onto eastbound 
on-ramp

1 2000 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 2000 WaCo Art Standalone Wa-A1L $1,336,329.68 0 N/A N/A N/A N/A N/A $0.00 N/A 100% 0% 100% x x TBD 0.25 $1,336,329.68 0  $     90,625.00  $    1,426,954.68  $       356,738.67  $       672,000.00  $     2,455,693.35  $    2,291,593.57  $                        -    $    2,291,593.57  $                        -    $    2,291,593.57  $    2,455,693.35 164,099.79$        

120 Brookwood WaCo Art
US 26 WB 

ramps
Ramp

Modify signal control, lane configuration, signage and advance 
warnings; improve Brookwood west side bicycle and 
pedestrian facilities safety and operations across ramp 

1 220 1 220 WaCo Art Standalone Wa-A1L $205,566.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 100% 100% 0% x TBD 1 $205,566.00 0  $   362,500.00  $       568,066.00  $       170,419.80  $          73,920.00  $        812,405.80  $       812,405.80  $                        -    $       812,405.80  $                        -    $                        -    $                        -   -$                      

124 Helvetia WaCo Art West Union WaCo Art Reconstruct intersection as roundabout N/A N/A 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 12-114 75% 100% 0% x x $0.00 0  $1,015,000.00  $    1,015,000.00  $       304,500.00  $       192,000.00  $     1,511,500.00  $    1,511,500.00  $                        -    $    1,511,500.00  $                        -    $                        -    $                        -   -$                      

125 25th COH Art Cornell WaCo Art

Construct second southbound left-turn lane, convert 
northbound right to second northbound through, construct 
second northbound receiving lane; extend bike lanes on west 
leg for 300'; MSTIP-3d committed project

1 325 1 325 CoH Art MSTIP project W-A1L $354,128.45 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00
$5,900,000 MSTIP-

3d 12/2020
100% 100% 0% x 3030 $354,128.45 0  $                   -    $       354,128.45  $       106,238.54  $       109,200.00  $     5,900,000.00  $    5,900,000.00  $    5,900,000.00  $                        -    $                        -    $                        -    $                        -   -$                      

130 30th COH Coll Huffman COH Art New intersection; construct traffic signal 0 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 12-102, 12-104 100% 0% 100% x x 3032 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

131 Starr COH Coll Huffman COH Art
Construct traffic signal; left-turn lanes in all four approaches 
and separate westbound right-turn lane; improvement in 
conjunction with construction of Huffman and Starr 

0 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 12-101, 12-103 100% 0% 100% x x 3028 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

136 Starr COH Coll Meek COH Coll/NR

Remove Stop sign from northbound Starr; add Stop signs for 
eastbound and westbound Meek; add Meek Rd eastbound 
"Right Turn Permitted Without Stopping" sign; modify radius 
on southwest corner

0 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 12-101 100% 0% 100% x x 3027 $150,000.00 0  $                   -    $       150,000.00  $          37,500.00  $                        -    $        187,500.00  $       170,250.00  $                        -    $       170,250.00  $                        -    $       170,250.00  $       187,500.00 17,250.00$          

138 Century COH Coll Jacobson COH Coll
Construct traffic signal; construct northbound and eastbound 
right-turn lanes

2 137.5 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 68.75 CoH Coll-C/I Standalone W-A1L $56,483.69 1 68.75 CoH Coll-C/I Standalone W-A1L $56,483.69 N/A 100% 0% 100% x x 3083 1 $112,967.37 0  $   362,500.00  $       475,467.37  $       118,866.84  $          46,200.00  $        640,534.22  $       585,855.47  $                        -    $       585,855.47  $                        -    $       585,855.47  $       640,534.22 54,678.75$          

139 Croeni COH Local Jacobson COH Coll Construct traffic signal when warranted N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 100% 0% 100% x x 3084 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

140 Century COH Coll West Union WaCo Art
Add eastbound and westbound left-turn lanes as part of West 
Union widening; construct traffic signal when warranted

2 400 0 N/A N/A N/A N/A N/A $0.00 1 200 N/A N/A N/A Wa-A1L $133,632.97 0 N/A N/A N/A N/A N/A $0.00 1 200 N/A N/A N/A Wa-A1L $133,632.97 12-114 75% 0% 100% x x 1 $267,265.94 0  $   362,500.00  $       629,765.94  $       157,441.48  $       134,400.00  $        921,607.42  $       636,888.25  $                        -    $       636,888.25  $                        -    $       636,888.25  $       921,607.42 284,719.17$        

142 1st WaCo/ODOT Art Baseline ODOT Art
Convert northbound approach from two through lanes to one 
left-turn and one through; signal modification

0 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 100% 0% x 0.25 $0.00 0  $     90,625.00  $          90,625.00  $          27,187.50  $                        -    $        117,812.50  $       117,812.50  $                        -    $                        -    $       117,812.50  $                        -    $                        -   -$                      

143 1st WaCo Art Grant COH Coll Construct traffic signal; stripe westbound left-turn lane N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 100% 100% 0% x 3000 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $       471,250.00  $                        -    $                        -    $                        -   -$                      

146 28th COH Art Grant COH Coll
Remove on-street parking and stripe eastbound left-turn lane; 
add signal head

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 100% 100% 0% x TBD 0.1 $0.00 0  $     36,250.00  $          36,250.00  $          10,875.00  $                        -    $          47,125.00  $          47,125.00  $                        -    $          47,125.00  $                        -    $                        -    $                        -   -$                      

147 Cornell WaCo Art Grant COH Coll
Remove on-street parking and stripe eastbound and 
westbound left-turn lanes; construct Cornell northbound U-
Turn lane as part of Cornell Rd access management

2 545 2 545 CoH N/A N/A W-A1L $593,846.17 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 22-007 100% 100% 0% x 3077 0.1 $593,846.17 0  $     36,250.00  $       630,096.17  $       189,028.85  $       183,120.00  $     1,002,245.02  $    1,002,245.02  $                        -    $    1,002,245.02  $                        -    $                        -    $                        -   -$                      

148 10th WaCo/ODOT Art Baseline ODOT Art
Stripe second westbound through lane, eliminate on street 
parking

1 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 0% 100% x x 0.1 $0.00 0  $     36,250.00  $          36,250.00  $            9,062.50  $                        -    $          45,312.50  $          30,857.81  $                        -    $          30,857.81  $                        -    $          30,857.81  $          45,312.50 14,454.69$          

149 Cornell WaCo Art Lincoln COH NR Construct future signal; need additional refinement study N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 22-007 75% 100% 0% x 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $       471,250.00  $                        -    $                        -    $                        -   -$                      

150 Brookwood WaCo Art Airport COH Coll Construct traffic signal N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 99-008 100% 100% 0% x 3034 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $       471,250.00  $                        -    $                        -    $                        -   -$                      
151 OR 219 ODOT Art Wood COH Coll Construct traffic signal when warranted N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 22-057 75% 100% 0% x 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $       471,250.00  $                        -    $                        -    $                        -   -$                      

152 Brookwood WaCo Art Dawson Creek COH Coll
Reconstruct to provide pedestrian access and crossing at 
intersection 

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 0% 100% x 0.25 $0.00 0  $     90,625.00  $          90,625.00  $          22,656.25  $                        -    $        113,281.25  $          77,144.53  $                        -    $          77,144.53  $                        -    $          77,144.53  $       113,281.25 36,136.72$          

153 Brookwood WaCo Art Brogden COH Coll
Construct traffic signal in conjunction with future extension of 
Brogden St

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 04-117 75% 100% 0% x 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $       471,250.00  $                        -    $                        -    $                        -   -$                      

154 21st COH NR Cornell WaCo Art
Construct traffic signal and simultaneously restrict 17th Ave to 
right-in/right-out only; need additional refinement study

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 100% 0% x x 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $       471,250.00  $       471,250.00  $                        -    $                        -   -$                      

155 17th COH Coll Cornell WaCo Art
Restrict 17th Ave to right-in/right-out with construction of 
traffic signal at 21st Ave

N/A N/A 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 100% 0% x x $0.00  $                   -    $          77,000.00  $          23,100.00  $                        -    $        100,100.00  $       100,100.00  $                        -    $       100,100.00  $       100,100.00  $                        -    $                        -   -$                      

200 Cornelius Pass WaCo Art Quatama COH Coll
Eastbound and westbound left-turn lanes as part of Quatama 
widening project; traffic signal modification

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 99-011 100% 100% 0% x x 3091 0.25 $0.00 0  $     90,625.00  $          90,625.00  $          27,187.50  $                        -    $        117,812.50  $       117,812.50  $                        -    $       117,812.50  $                        -    $                        -    $                        -   -$                      

203 Cornelius Pass WaCo Art Cornell WaCo Art
Construct westbound right-turn lane and second southbound 
left-turn lane

3 1327.5 1 442.5 WaCo Art Standalone Wa-A1L $295,662.94 2 885 WaCo Art Standalone Wa-A2L $761,752.91 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 0% 100% x x 1 $1,057,415.85 0  $   362,500.00  $    1,419,915.85  $       354,978.96  $       446,040.00  $     2,220,934.82  $    1,543,233.37  $                        -    $    1,543,233.37  $                        -    $    1,543,233.37  $    2,220,934.82 677,701.45$        

204 Cornelius Pass WaCo Art Ronler COH Coll
Construct southbound left-turn lane in conjunction with Ronler 
Dr extension; new westbound approach to consists of one left-
turn and one through lane 

1 317.5 1 317.5 WaCo Art 19-009 Wa-A1L $212,142.34 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 22-009 75% 0% 100% x x 0.1 $212,142.34 0  $     36,250.00  $       248,392.34  $          62,098.08  $       106,680.00  $        417,170.42  $       291,453.98  $                        -    $       291,453.98  $                        -    $       291,453.98  $       417,170.42 125,716.44$        

205 Cornelius Pass WaCo Art Evergreen WaCo Art Construct second westbound left-turn lane 1 630 0 N/A N/A N/A N/A N/A $0.00 1 630 WaCo Art Standalone Wa-A1L $420,943.85 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 0% 100% x x 0.5 $420,943.85 0  $   181,250.00  $       602,193.85  $       150,548.46  $       211,680.00  $        964,422.31  $       671,377.51  $                        -    $       671,377.51  $                        -    $       671,377.51  $       964,422.31 293,044.80$        

209 Cornelius Pass WaCo Art Wagon COH Coll
Construct second eastbound right-turn lane; coordinate 
intersection improvement with future Power Line Trail and 
Electric Railway Trail siting and crossing location

1 187.5 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 187.5 CoH Coll-C/I Standalone W-A1L $154,046.42 N/A 75% 0% 100% x x 0.33 $154,046.42 0  $   119,625.00  $       273,671.42  $          68,417.85  $          63,000.00  $        405,089.27  $       280,212.79  $                        -    $       280,212.79  $                        -    $       280,212.79  $       405,089.27 124,876.48$        

212 Cornelius Pass WaCo Art West Union WaCo Art
Construct second eastbound left-turn lane; activate second NB 
through lane by constructing second NB receiving lane

2 1230 1 500 N/A N/A N/A Wa-A1L $334,082.42 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 730 WaCo Art 19-008 Wa-A1L $487,760.33 22-008 75% 0% 100% x x 0.5 $821,842.76 0  $   181,250.00  $    1,003,092.76  $       250,773.19  $       413,280.00  $     1,667,145.94  $    1,163,842.71  $                        -    $    1,163,842.71  $                        -    $    1,163,842.71  $    1,667,145.94 503,303.24$        

213 John Olsen COH Coll Walker COH Coll Construct eastbound right-turn lane 1 137.5 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 137.5 CoH Coll-C/I Standalone W-A1L $112,967.37 N/A 50% 0% 100% x x 0.25 $112,967.37 0  $     90,625.00  $       203,592.37  $          50,898.09  $          46,200.00  $        300,690.47  $       138,638.67  $                        -    $       138,638.67  $                        -    $       138,638.67  $       300,690.47 162,051.79$        

214 Stucki COH Coll Walker COH Coll/Art

New signalized intersection of Walker Rd extension and Stucki 
Ave extension; proposed geometry as follows: eastbound one 
left, two throughs, one right; westbound one left, two 
throughs, one right; northbound one left, two throughs; 
southbound two lefts, one through, one right; part of 
AmberGlen Crossroads project

3 1555 1 518.3 N/A N/A N/A Wa-A1L $484,325.95 1 518.3 N/A N/A N/A Wa-A1L $484,325.95 0 N/A N/A N/A N/A N/A $0.00 1 518.3 N/A N/A N/A Wa-A1L $484,325.95
AmberGlen 

CrossRoads 12-
004, 12-006 

75% 100% 0% x 1 $1,452,977.85 0  $   362,500.00  $    1,815,477.85  $       544,643.35  $       522,480.00  $     2,882,601.20  $    2,882,601.20  $    2,882,601.20  $                        -    $                        -    $                        -    $                        -   -$                      

215 185th WaCo Art Walker WaCo Art

Construct second eastbound, westbound, southbound, and 
northbound left-turn lanes; third northbound and southbound 
through lanes as part of 185th Ave widening project; third 
westbound through lane and receiving lane; coordinate with 
Walker Rd and 185th Ave widening projects

6 4285 2 1428 WaCo Art 99-016 Wa-A2L $1,739,134.22 2 1428 WaCo Art 12-006 Wa-A2L $1,739,134.22 1 714 WaCo Art 99-016 Wa-A1L $667,310.83 2 1428 WaCo Art 12-006 Wa-A2L $1,739,134.22 99-016, 12-006 100% 100% 0% x 3004 1 $5,884,713.50 0  $   362,500.00  $    6,247,213.50  $    1,874,164.05  $    1,439,760.00  $     9,561,137.55  $    9,561,137.55  $    9,561,137.55  $                        -    $                        -    $                        -    $                        -   -$                      

217 John Olsen COH Coll Cornell WaCo Art Construct eastbound right-turn lane 1 157.5 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 157.5 WaCo Art Standalone Wa-A1L $105,235.96 N/A 75% 0% 100% x x 1 $105,235.96 0  $   362,500.00  $       467,735.96  $       116,933.99  $          52,920.00  $        637,589.95  $       437,850.24  $                        -    $       437,850.24  $                        -    $       437,850.24  $       637,589.95 199,739.72$        

220 185th WaCo Art Parr COH Coll

Future Wilkins extension from Gibbs to 185th Ave to be 
constructed as two-lane collector; add center turn lane for last 
1,100 feet approaching 185th Ave; construct 250 foot of 
storage for second eastbound left-turn lane at intersection and 
convert right-turn to shared through-right

1 3 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 22-010 100% 100% 0% x 3103* 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $            1,008.00  $        472,258.00  $       472,258.00  $                        -    $       472,258.00  $                        -    $                        -    $                        -   -$                      

221 185th WaCo Art Cornell WaCo Art
Construct eastbound right-turn lane; convert southbound right-
turn lane to third southbound through lane and extend third 
southbound receiving lane to Bronson Creek

1 332 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 500 WaCo Art Standalone Wa-A1L $334,082.42 1 332 WaCo Art Standalone Wa-A1L $221,830.73 N/A 100% 0% 100% x x 3068 1 $555,913.15 0  $   362,500.00  $       918,413.15  $       229,603.29  $       111,552.00  $     1,259,568.44  $    1,153,950.92  $                        -    $    1,153,950.92  $                        -    $    1,153,950.92  $    1,259,568.44 105,617.51$        

222 185th Waco Art Evergreen WaCo/COH Art

Construct second eastbound and westbound through lanes 
(begin westbound at Town Center Dr); restripe for second 
northbound left-turn lane; part of future 185th interchange 
refinement study and Sunset Hwy/northern arterial study

3 1095 0 N/A N/A N/A N/A N/A $0.00 1 300 CoH Art Standalone W-A1L $246,474.27 0 N/A N/A N/A N/A N/A $0.00 1 795 WaCo Art Standalone Wa-A1L $531,191.05 N/A 75% 0% 100% x x 1 $777,665.32 0  $   362,500.00  $    1,140,165.32  $       285,041.33  $       367,920.00  $     1,793,126.64  $    1,246,505.72  $                        -    $    1,246,505.72  $                        -    $    1,246,505.72  $    1,793,126.64 546,620.92$        

224 185th WaCo Art US 26 WB Ramp

Previous AmberGlen analysis recommeneded third 
northbound through lane and exclusive southbound right with 
storage lane; defer to future interchange refinement study for 
further analysis; no cost estimate associated with this 
intersection

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00
future refinement 

needed
75% 0% 100% x $0.00 0  $                   -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -   -$                      

225 185th WaCo Art Bronson WaCo Coll

Previous AmberGlen analysis recommended widening of 
westbound approach to include two left-turn lanes and one 
shared through-right lane; defer to future interchange 
refinement study for further analysis; no cost estimate 
associated with this intersection

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00
future refinement 

needed
75% 0% 100% x $0.00 0  $                   -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -    $                        -   -$                      

233 205th WaCo/COH Coll Quatama COH Coll
Restripe second northbound and southbound through lanes as 
part of 205th Ave widening

N/A N/A 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 99-006 75% 100% 0% x 0.22 $0.00 0  $     79,750.00  $          79,750.00  $          23,925.00  $                        -    $        103,675.00  $       103,675.00  $       103,675.00  $                        -    $                        -    $                        -    $                        -   -$                      

234 John Olsen COH Coll Wilkins COH Coll Add eastbound left-turn lane 1 430 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 430 CoH Coll-Res Standalone W-A1L $468,539.18 N/A 50% 100% 0% x x $468,539.18 0  $                   -    $       468,539.18  $       140,561.75  $       144,480.00  $        753,580.94  $       753,580.94  $                        -    $       753,580.94  $                        -    $                        -    $                        -   -$                      

235 Amberglen COH Coll Wilkins COH Coll

Future intersection to be signalized and lane configuration to 
consist of one left-turn and one shared through-right in all four 
approaches; no additional turn lanes; improvement in 
conjunction with extensions of Amberglen Pkwy and Wilkins

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 12-003, 12-007 100% 0% 100% x x 3008 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

236 Amberglen COH Coll Stucki COH Coll Install traffic signal N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 12-004 100% 0% 100% x x 3006 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

237 Amberglen COH Coll Walker COH Coll
New intersection part of AmberGlen Crossroads; install traffic 
signal; see AmberGlen Crossroads LPA for lane configuration

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 12-002 100% 0% 100% x x 3041 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

238 Overlook COH Local Cornell WaCo Art Install traffic signal N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 100% 100% 0% x x 3067 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $       471,250.00  $                        -    $                        -    $                        -   -$                      

239 Stucki COH Coll Wilkins COH Coll
New signalized intersection; lane configuration to be 
determined during design phase

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 12-004 100% 0% 100% x x 3099 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

240 205th COH Coll Stucki COH Coll Install traffic signal in conjunction with extension of Stucki Ave N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 12-004 100% 0% 100% x x 3101 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

241 185th WaCo Art Holly COH Coll
Construct southbound right-turn lane; convert eastbound 
approach to one left-turn and one shared left-right lane 

1 145 1 145 WaCo Art Standalone Wa-A1L $96,883.90 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 0% 100% x x 0.5 $96,883.90 0  $   181,250.00  $       278,133.90  $          69,533.48  $          48,720.00  $        396,387.38  $       273,301.48  $                        -    $       273,301.48  $                        -    $       273,301.48  $       396,387.38 123,085.89$        

242 Gibbs/101st COH NR Walker WaCo Art Install traffic signal N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 12-005 75% 0% 100% x x 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       308,578.13  $                        -    $       308,578.13  $                        -    $       308,578.13  $       453,125.00 144,546.88$        

243 Town Center Private Evergreen WaCo Art
Widen to add second westbound through lane between 185th 
and Town Center Dr; align two eastbound receiving lanes with 
future two eastbound through lanes from west of 185th

1 300 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 300 WaCo Art Standalone Wa-A1L $280,317.27 N/A 100% 100% 0% x x 3108 1 $280,317.27 0  $   362,500.00  $       642,817.27  $       192,845.18  $       100,800.00  $        936,462.45  $       936,462.45  $                        -    $       936,462.45  $                        -    $                        -    $                        -   -$                      

302 Brookwood WaCo Art Main WaCo Art

Construct northbound right-turn lane and southbound right-
turn lane each with 175' storage; extend second westbound 
and southbound receiving lanes to improve lane utilization ; 
traffic signal modification

4 800 1 300 N/A N/A N/A Wa-A1L $280,317.27 1 100 N/A N/A N/A Wa-A1L $93,439.09 1 300 WaCo Art Standalone Wa-A1L $280,317.27 1 100 N/A N/A N/A Wa-A1L $93,439.09 N/A 75% 100% 0% x 1 $747,512.72  $   362,500.00  $    1,110,012.72  $       333,003.82  $       268,800.00  $     1,711,816.54  $    1,711,816.54  $    1,711,816.54  $                        -    $                        -    $                        -    $                        -   -$                      

303 Century COH Coll Main WaCo Art

Century Blvd extension south of Main St to be built without 
exclusive right-turn lane in any approaches on opening day; 
construct eastbound, northbound, and southbound exclusive 
right-turn lanes at later time

3 420 1 140 CoH Coll-Res Standalone W-A1L $152,547.64 1 140 WaCo Art Standalone Wa-A1L $130,814.73 0 N/A N/A N/A N/A N/A $0.00 1 140 WaCo Art Standalone Wa-A1L $130,814.73 N/A 75% 100% 0% x x 1 $414,177.09 0  $   362,500.00  $       776,677.09  $       233,003.13  $       141,120.00  $     1,150,800.22  $    1,150,800.22  $                        -    $    1,150,800.22  $                        -    $                        -    $                        -   -$                      

304 Cornelius Pass WaCo Art Main WaCo Art Construct second northbound and southbound left-turn lanes 2 1450 1 725 WaCo Art Standalone Wa-A1L $677,433.40 0 N/A N/A N/A N/A N/A $0.00 1 725 WaCo Art Standalone Wa-A1L $677,433.40 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 100% 0% x 1 $1,354,866.81 0  $   362,500.00  $    1,717,366.81  $       515,210.04  $       487,200.00  $     2,719,776.85  $    2,719,776.85  $                        -    $    2,719,776.85  $                        -    $                        -    $                        -   -$                      

305 206th WaCo Coll Baseline WaCo Art
Construct second eastbound and southbound left-turn lanes, 
and exclusive westbound and southbound right-turn lanes; 
improvement as part of 205th widening project

4 1595 2 797.5 WaCo Coll 99-006 Wa-A2L $971,033.52 1 398.75 WaCo Coll 99-006 Wa-A1L $372,588.37 0 N/A N/A N/A N/A N/A $0.00 1 398.75 WaCo Coll 99-006 Wa-A1L $372,588.37 99-006 75% 100% 0% x 1 $1,716,210.26 0  $   362,500.00  $    2,078,710.26  $       623,613.08  $       535,920.00  $     3,238,243.34  $    3,238,243.34  $    3,238,243.34  $                        -    $                        -    $                        -    $                        -   -$                      

North Leg (Southbound) Funding MechanismEast Leg (Westbound) South Leg (Northbound) Assumed Funding OpportunitiesWest Leg (Eastbound) Delivery Method
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306 185th WaCo Art Baseline WaCo Art

Construct westbound right-turn lane, eastbound-to-
northbound double left-turn lanes, second westbound-to-
southbound left-turn lane; convert outer eastbound through-
right lane to right-tun only and remove eastbound-to-
northbound "jug-handle" east of intersection at Stepping 
Stone

3 1567.5 0 N/A WaCo Art N/A N/A $0.00 1 522.5 WaCo Art N/A Wa-A1L $488,219.25 0 N/A WaCo Art N/A N/A $0.00 2 1045 WaCo Art N/A Wa-A2L $1,272,388.75 N/A 75% 100% 0% x x 1 $1,760,607.99 ########## ##########  $   362,500.00  $    4,129,217.91  $    1,858,148.06  $       526,680.00  $     6,514,045.97  $    6,514,045.97  $    6,514,045.97  $                        -    $    6,514,045.97  $                        -    $                        -   -$                      

308 13th/River
WaCO Art/COH 

NR
TV Hwy ODOT Art

Construct eastbound right-turn lane and second northbound 
left-turn lane; include railroad crossing modification

2 842.5 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 1 561.7 WaCo Art N/A Wa-A1L $524,816.22 1 280.8 WaCo Art N/A Wa-A1L $262,408.11 N/A 100% 100% 0% x x 3001 2 $787,224.33 ##########  $   725,000.00  $    2,762,224.33  $    1,243,000.95  $       283,080.00  $     4,288,305.28  $    4,288,305.28  $                        -    $    4,288,305.28  $                        -    $                        -    $                        -   -$                      

310 Brookwood WaCo Art TV Hwy ODOT Art Construct southbound right-turn lane only 1 320 1 320 WaCo Art N/A Wa-A1L $213,812.75 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 N/A 75% 0% 100% x 1 $213,812.75 0  $   362,500.00  $       576,312.75  $       144,078.19  $       107,520.00  $        827,910.94  $       571,226.23  $       571,226.23  $                        -    $                        -    $       571,226.23  $       827,910.94 256,684.71$        
312 67th COH Coll TV Hwy ODOT Art Convert southbound left-turn to shared left-right N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 0% 100% x 0.25 $0.00 0  $     90,625.00  $          90,625.00  $          22,656.25  $                        -    $        113,281.25  $          77,144.53  $                        -    $          77,144.53  $                        -    $          77,144.53  $       113,281.25 36,136.72$          

313 Cornelius Pass WaCo/COH Art TV Hwy ODOT Art

Construct second eastbound and westbound left-turn lanes. 
Funding for this project is 100% SoHi TDT contribution. TDT 
contribution will be collected from SoHi and deposted with 
Washington County T&A account for future improvement. 

3 1696 0 N/A WaCo Art N/A N/A $0.00 1 848 WaCo Art N/A Wa-A1L $792,363.48 0 N/A WaCo Art N/A N/A $0.00 1 848 WaCo Art N/A Wa-A1L $792,363.48 N/A 100% 100% 0% x x 3054 6c 1 $2,684,726.97 0  $   362,500.00  $    3,047,226.97  $       914,168.09  $    9,869,856.00  $  13,831,251.06  $  13,328,458.61  $  13,328,458.61  $  13,328,458.61  $                        -    $                        -    $                        -   502,792.45$        

317 185th WaCo Art TV Hwy ODOT Art

Construct second left-turn lane on all four approaches, and 
add eastbound and northbound right-turn lane; monitor for 
westbound right-turn lane; candidate for long-term future 
grade separation

7 3190 1 455.7 WaCo Art N/A Wa-A1L $425,815.28 2 911.4 WaCo Art N/A Wa-A2L $1,109,752.59 2 911.4 WaCo Art N/A Wa-A2L $1,109,752.59 2 911.4 WaCo Art N/A Wa-A2L $1,109,752.59 N/A 75% 100% 0% x x
10 (WB 

right only)
1 $3,755,073.06 750000  $   362,500.00  $    4,867,573.06  $    2,190,407.88  $    2,542,840.00  $     9,600,820.94  $    8,797,671.38  $    8,797,671.38  $                        -    $                        -    $                        -    $                        -   803,149.55$        

318 River WaCo Art Rosedale WaCo Coll Construct roundabout N/A N/A 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 N/A 100% 100% 0% x 3093 78 x $0.00 0  $1,015,000.00  $    1,015,000.00  $       304,500.00  $       192,000.00  $     1,511,500.00  $    1,511,500.00  $                        -    $    1,511,500.00  $                        -    $                        -    $                        -   -$                      
320 Minter Bridge CoH Art River WaCo Art Construct northbound right-turn lane 1 187.5 0 N/A CoH Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 1 187.5 CoH Art N/A W-A1L $204,304.88 0 N/A WaCo Art N/A N/A $0.00 99-105 100% 100% 0% x 3090 0.5 $204,304.88 0  $   181,250.00  $       385,554.88  $       115,666.46  $          63,000.00  $        564,221.34  $       564,221.34  $                        -    $       564,221.34  $                        -    $                        -    $                        -   -$                      

322 Brookwood WaCo Art Witch Hazel WaCo Coll
Construct median and prohibit eastbound left-, westbound left-
, and southbound left-turns; keep northbound left

0 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 118 N/A N/A N/A Wa-A1L $78,843.45 0 N/A N/A N/A N/A N/A $0.00 N/A 75% 0% 100% x x $78,843.45 0  $                   -    $          78,843.45  $          19,710.86  $                        -    $          98,554.31  $          67,115.49  $                        -    $          67,115.49  $                        -    $          67,115.49  $          98,554.31 31,438.83$          

323 Century CoH Coll Alexander CoH Coll

Future traffic signal installed as part of TV Hwy & Century Blvd 
Bonded MSTIP project (13-011); cost of signal already paid for 
by SoHi development and TDT credits issued; additional future 
project (not part of Bonded MSTIP project) to widen Alexander 
for 400' on each side of intersection to add 7' buffered bike 
lane on both sides

1 800 N/A N/A N/A Wa-A1L $747,512.72 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A 100% 100% 0% x x 3050 0.5 $747,512.72 0  $   181,250.00  $       928,762.72  $       278,628.82  $                        -    $     1,207,391.54  $    1,207,391.54  $                        -    $    1,207,391.54  $                        -    $                        -    $                        -   -$                      

324 Century WaCo Coll Rosedale WaCo Coll
Construct eastbound left-turn lane; separate southbound left- 
and right-turns

3 1182.5 0 0.0 WaCo Coll N/A Wa-A2L $0.00 0 N/A WaCo Coll N/A N/A $0.00 0 N/A WaCo Coll N/A N/A $0.00 1 80.0 WaCo Coll N/A Wa-A1L $74,751.27 13-004b 100% 100% 0% x x 3095 80 $74,751.27 0  $                   -    $          74,751.27  $          22,425.38  $       397,320.00  $        494,496.65  $       494,496.65  $                        -    $       494,496.65  $                        -    $                        -    $                        -   -$                      

326 Century CoH Coll Kinnaman CoH Coll Construct roundabout N/A N/A 0 N/A CoH Coll N/A N/A $0.00 0 N/A CoH Coll N/A N/A $0.00 0 N/A CoH Coll N/A N/A $0.00 0 N/A CoH Coll N/A N/A $0.00 N/A 100% 0% 100% x x 3019 36 x $0.00 0  $   740,950.00  $       740,950.00  $       185,237.50  $       192,000.00  $     1,118,187.50  $    1,032,978.25  $                        -    $    1,032,978.25  $                        -    $    1,032,978.25  $    1,118,187.50 85,209.25$          

327 67th CoH Coll
Alexander / 

Blanton
CoH Coll

Include northbound left-turn lane as part of 67th Ave 
widening, Add Sidewalk on Alexander

1 200 0 N/A CoH Coll N/A N/A $0.00 0 N/A CoH Coll N/A N/A $0.00 1 200 CoH Coll N/A W-A1L $164,316.18 0 N/A CoH Coll N/A N/A $0.00 13-010 100% 0% 100% x x 3018 $164,316.18 0  $                   -    $       164,316.18  $          41,079.04  $          67,200.00  $        272,595.22  $       253,698.86  $                        -    $       253,698.86  $                        -    $       253,698.86  $       272,595.22 18,896.36$          

328 Cornelius Pass CoH Art Rosedale WaCo Coll
New signalized intersection (previously roundabout in SoHi 
TSDC list)

N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 13-002 100% 0% 100% x x 3064 83 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

329 Cornelius Pass CoH Art Vermont CoH  NR New signalized intersection N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 13-001 100% 0% 100% x x 3062 67 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          
330 Cornelius Pass CoH Art Kinnaman CoH Coll New signalized intersection N/A 0 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 13-008 100% 0% 100% x x 3058 39 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

332 209th WaCo Art Farmington WaCo Art

As part of 209th Ave widening, construct southbound right-
turn lane and second southbound left-turn lane, add 
northbound right turn lane and shadow lane on Grabhorn 
(south leg) opposite second southbound left; modify signal

3 1252.5 2 835 WaCo Art N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 1 417.5 WaCo Art N/A Wa-A1L $390,108.20 0 N/A WaCo Art N/A N/A $0.00 13-014 100% 100% 0% x 3076 89, 91 1 $390,108.20 0  $   362,500.00 $752,608.20  $       225,782.46  $       420,840.00  $     1,399,230.66  $    1,399,230.66  $    1,399,230.66  $                        -    $                        -    $                        -    $                        -   -$                      

333 209th WaCo Art Rosedale WaCo Coll/NR
Modify traffic signal; second nothbound and southbound 
through lanes in conjunction with widening of 209th Ave

N/A 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Coll/NR N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo Coll/NR N/A N/A $0.00 13-014 100% 100% 0% x 3097 86 0.6 $0.00 0  $   217,500.00  $       217,500.00  $          65,250.00  $                        -    $        282,750.00  $       282,750.00  $       282,750.00  $                        -    $                        -    $                        -    $                        -   -$                      

334 209th WaCo Art Vermont CoH NR Install traffic signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A CoH NR N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A CoH NR N/A N/A $0.00 13-013 100% 0% 100% X X 3015 69 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

335 209th WaCo Art Kinnaman WaCo/CoH Coll

Install traffic signal and construct intersection in conjuction 
with construction of Kinnaman extension; proposed lane 
configuration to include exclusive left-turn lanes on all four 
approaches, two through lanes each in northbound and 
southbound directions, and one through lane each in 
eastbound and westbound directions. East leg improved 

0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 13-009 100% 0% 100% x x 3011 42 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

336 209th WaCo Art Blanton WaCo/CoH Coll

Construct intersection in conjuction with Blanton St extension 
and widening of 209th Ave; proposed lane configuration to 
include exclusive left-turn lanes on all four approaches, two 
through lanes each in northbound and southbound directions, 
and one through lane each in eastbound and westbound 
directions; eastbound right-turn lane on TSDC project list

1 350 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 1 350 N/A N/A N/A Wa-A1L $327,036.82 13-009 100% 100% 0% x 3010 25, 99 0 $327,036.82 0  $                   -    $       327,036.82  $          98,111.04  $       117,600.00  $        542,747.86  $       542,747.86  $                        -    $       542,747.86  $                        -    $                        -    $                        -   -$                      

337 209th WaCo Art Crescent CoH NR Contruct southbound right turn lane. 1 350 1 350 N/A N/A N/A Wa-A1L $327,036.82 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 13-009 100% 100% 0% x 1020 $327,036.82 0  $                   -    $       327,036.82  $          98,111.04  $       117,600.00  $        542,747.86  $       542,747.86  $       542,747.86  $                        -    $                        -    $                        -    $                        -   -$                      

345 Brookwood WaCo Art Davis CoH Coll

Install traffic signal; construct southbound left-turn lane and 
westbound left-turn in conjunction with Brookwood widening 
and Davis widening projects; future extension of Brookwood to 
complete improvement in south leg of intersection

N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 N/A $0.00
Future Brookwood 
extension (WHVS) 

& 99-017
75% 0% 100% x x 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       308,578.13  $       308,578.13  $       453,125.00 144,546.88$        

347 Imlay CoH Coll TV Hwy ODOT Art Install traffic signal 0 N/A $0.00 N/A $0.00 N/A $0.00 N/A $0.00 N/A 100% 100% 0% x 3081 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $                        -   -$                      

348 Brookwood WaCo Art Bentley CoH Coll
Install traffic signal ; construct eastbound-to-northbound left-
turn lane

N/A $0.00 N/A $0.00 N/A $0.00 N/A $0.00 04-116 100% 100% 0% x 3042 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $                        -   -$                      

349 River WaCo Art Witch Hazel WaCo Coll Install traffic signal 0 N/A $0.00 N/A $0.00 N/A $0.00 N/A $0.00 N/A 100% 100% 0% x 3104 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $                        -   -$                      
350 River WaCo Art Rood Bridge CoH Coll Construct eastbound right-turn lane 1 362.5 N/A WaCo Art N/A $0.00 N/A CoH Coll N/A $0.00 N/A WaCo Art N/A $0.00 1 362.5 CoH Coll W-A1L $394,989.43 04-208 100% 100% 0% x 3092 1 $394,989.43 0  $   362,500.00  $       757,489.43  $       227,246.83  $       121,800.00  $     1,106,536.25  $    1,106,536.25  $                        -    $                        -   -$                      
351 Century CoH Coll Johnson WaCo/CoH Coll Install traffic signal 0 N/A $0.00 N/A $0.00 N/A $0.00 N/A $0.00 N/A 100% 100% 0% x 3026 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $                        -   -$                      
352 209th WaCo Art McInnis CoH NR Construct roundabout N/A N/A 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 0 N/A N/A N/A N/A N/A $0.00 13-013 100% 100% 0% x x 3012 50 x $0.00 0  $1,015,000.00  $    1,015,000.00  $       304,500.00  $       192,000.00  $     1,511,500.00  $    1,511,500.00  $                        -    $    1,511,500.00  $                        -    $                        -    $                        -   -$                      
354 209th WaCo Art Deline WaCo/CoH NR Install traffic signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo NR N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A WaCo NR N/A N/A $0.00 13-013 100% 0% 100% x x 3014 62 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          
355 209th WaCo Art Murphy WaCo/CoH Coll Install traffic signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 13-014 100% 0% 100% x x 3016 76 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          
356 Century WaCo Coll Murphy CoH Coll Install signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 13-004b 100% 0% 100% x x 3021 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $       411,437.50  $       453,125.00 41,687.50$          
357 83rd CoH NR Blanton CoH Coll Install traffic signal N/A 0 0 N/A COH NR N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 13-007 100% 0% 100% x x 3043 24 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

359 Cornelius Pass WaCo Art McInnis CoH NR Install traffic signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 13-001 100% 0% 100% x x 3059 48 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

360 Cornelius Pass WaCo Art
Butternut 

Creek
CoH NR Install traffic signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 13-001 100% 0% 100% x x 3060 58 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

361 Cornelius Pass WaCo Art Deline CoH NR Install traffic signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 13-001 100% 0% 100% x x 3061 61 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          
362 Cornelius Pass WaCo Art Murphy CoH Coll Install traffic signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 13-002 100% 0% 100% x x 3063 73 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          
363 83rd CoH NR Kinnaman CoH Coll Install traffic signal N/A 0 0 N/A COH NR N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 13-008 100% 0% 100% x x 3087 41 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          
364 Reed CoH NR Kinnaman CoH Coll Install traffic signal N/A 0 0 N/A COH NR N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 13-008 100% 0% 100% x x 3086 38 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          
365 Brookwood WaCo Art Cedar CoH Coll Install traffic signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 N/A 75% 100% 0% x 1 $0.00 0  $   362,500.00  $       362,500.00  $       108,750.00  $                        -    $        471,250.00  $       471,250.00  $                        -    $       471,250.00  $                        -    $                        -    $                        -   -$                      

366 Blanton WaCo Art
SoHi Town 

Center
CoH Local Install traffic signal N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 N/A 100% 0% 100% x x 3036 21 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

367 Cornelius Pass WaCo Art Reed CoH NR Install signalized Z-crossing N/A 0 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 0 N/A WaCo Art N/A N/A $0.00 0 N/A COH NR N/A N/A $0.00 N/A 100% 0% 100% x x 3056 14 0.33 $0.00 0  $   119,625.00  $       119,625.00  $          29,906.25  $                        -    $        149,531.25  $       135,774.38  $                        -    $       135,774.38  $                        -    $       135,774.38  $       149,531.25 13,756.88$          
371 Century CoH Coll Davis CoH Coll Install traffic signal N/A 0 0 N/A COH Coll N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 0 N/A COH Coll N/A N/A $0.00 N/A 100% 0% 100% x x 1 $0.00 0  $   362,500.00  $       362,500.00  $          90,625.00  $                        -    $        453,125.00  $       411,437.50  $                        -    $       411,437.50  $                        -    $       411,437.50  $       453,125.00 41,687.50$          

160 Crescent Trail Trail Brookwood WaCo Art Construct grades seperated overcrossing structure for trail N/A 0 100% 100% 0% x 410 $2,689,000.00  $                   -    $    2,689,000.00  $       806,700.00  $                        -    $     3,495,700.00  $    3,495,700.00  $                        -    $                        -    $    3,495,700.00  $                        -    $                        -   -$                      

Subtotal 
Construction Cost Soft Costs ROW Total Project Cost

Total Public 
Project Cost MSTIP Cost TDT Other Funding TDT Credit

Private Fronted 
Cost

Developer Out of 
Pocket Cost

 Total:  $  78,619,194.79  $  24,029,944.95  $  24,405,616.00  $132,385,188.75  $124,723,516.56  $  57,887,783.84  $  71,546,832.00  $  11,991,203.43  $  31,120,146.32  $  37,475,876.50  $    7,661,672.19 


